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ESTIMATE RUN 10/24/2019

ESTIMATE SUMMARY 10:21:42

CONTID: C18158-COMBO   ESTIMATE NO: 0033 FINL 2005

PCN: 18158-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: FBR 0821-094                  

SH 82 GRAND AVENUE BRIDGE (F-07-A)

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 49,589,091.92 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING -178,247.99

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 176,302.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

122.21

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.16

-178,247.99

-178,247.99

-1,945.29

$

$

$

$

0.00

49,589,092.08

49,589,092.08

0.00

49,589,092.08

0.00

0.00

49,589,092.08

0.00

AMOUNT DUE 49,589,092.08 -1,945.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -1,945.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1304.0 TIME ALLOW: 12/6/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

07/31/2019

07/31/2019

10/24/2019

12/01/2015

12/17/2015

01/05/2016

01/05/2016
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

15,498.001.000

0.00

1.000

L S 

15,498.00000

0010 Removal of Structure 3.000

0.000

202-00001  
 

8,100.003.000

0.00

3.000

EACH

2,700.00000

0015 Removal of Structure (Special) 85.000

0.000

202-00002  
 

35,926.9585.000

0.00

85.000

EACH

422.67000

0020 *Removal of Tree 165.000

0.000

202-00010  
 

129,195.00165.000

0.00

165.000

EACH

783.00000

0025 *Removal of Inlet 5.000

0.000

202-00019  
 

5,940.005.000

0.00

5.000

EACH

1,188.00000

0030 *Removal of Manhole 15.000

0.000

202-00021  
 

20,250.0015.000

0.00

15.000

EACH

1,350.00000

0035 *Removal of Pipe 2,409.000

20.000

202-00035  
 

139,813.242,429.000

1,151.20

2,429.000

LF  

57.56000

0040 Removal of Guard Post 7.000

0.000

202-00080  
 

1,921.087.000

0.00

7.000

EACH

274.44000

0045 Removal of Wall 2,244.700

167.300

202-00155  
 

130,127.402,412.000

9,025.84

2,412.000

LF  

53.95000

0050 Removal of Wall 258.000

0.000

202-00155  
 

13,919.10258.000

0.00

258.000

LF  

53.95000

0055 *Removal of Sidewalk 1,095.040

-0.040

202-00200  
 

18,746.401,095.000

-0.68

1,095.000

SY  

17.12000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0060 *Removal of Gutter 526.000

0.000

202-00202  
 

10,362.20526.000

0.00

526.000

LF  

19.70000

0065 *Removal of Curb and Gutter 3,222.000

0.000

202-00203  
 

26,968.143,222.000

0.00

3,222.000

LF  

8.37000

0070 *Removal of Brick Pavers 1,647.800

0.200

202-00207  
 

27,406.241,648.000

3.33

1,648.000

SY  

16.63000

0075 *Removal of Concrete Pavement 4,989.540

0.460

202-00210  
 

75,448.804,990.000

6.96

4,990.000

SY  

15.12000

0080 *Removal of Asphalt Mat 24,289.460

0.540

202-00220  
 

272,776.7024,290.000

6.06

24,290.000

SY  

11.23000

0085 *Removal of Pavement Marking 17,908.400

-0.400

202-00250  
 

53,186.7617,908.000

-1.19

17,908.000

SF  

2.97000

0090 Removal Of Building(s) 3.000

0.000

202-00300  
 

53,946.003.000

0.00

3.000

L S 

17,982.00000

0095 Removal of Pedestrian Rail 102.000

0.000

202-00420  
 

1,377.00102.000

0.00

102.000

LF  

13.50000

0100 *Removal of Light Standard 6.000

0.000

202-00700  
 

3,798.006.000

0.00

6.000

EACH

633.00000

0105 *Removal of Pull Box 6.000

0.000

202-00827  
 

1,168.626.000

0.00

6.000

EACH

194.77000

0110 *Removal of Fence 199.000

0.000

202-01000  
 

1,751.20199.000

0.00

199.000

LF  

8.80000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0115 Removal of Guardrail Type 7 1,161.000

0.000

202-01170  
 

14,257.081,161.000

0.00

1,161.000

LF  

12.28000

0120 *Unclassified Excavation (Complete In Place) 16,010.000

0.000

203-00010  
 

477,098.0016,010.000

0.00

16,010.000

CY  

29.80000

0125 *Embankment Material (Complete In Place) 19,244.760

0.240

203-00060  
 

288,867.4519,245.000

3.60

19,245.000

CY  

15.01000

0130 *Muck Excavation 388.610

0.390

203-00100  
 

18,022.37389.000

18.07

389.000

CY  

46.33000

0135 Rock Fill (Special) 0.000

0.000

203-00510  
 

0.000.000

0.00

0.000

CY  

55.63000

0136 Added Item (Ton)/ CO-023 Rock Fill Special - Causeway 5,458.880

0.000

900-00024  
 

303,677.495,458.880

0.00

5,458.880

TON 

55.63000

0140 *Blading 23.000

0.000

203-01500  
 

3,825.3623.000

0.00

23.000

HOUR

166.32000

0145 *Backhoe 101.500

0.500

203-01510  
 

16,964.64102.000

83.16

102.000

HOUR

166.32000

0150 *Dozing 36.000

0.000

203-01550  
 

4,354.5636.000

0.00

36.000

HOUR

120.96000

0155 *Combination Loader 82.000

0.000

203-01594  
 

10,450.0882.000

0.00

82.000

HOUR

127.44000

0160 *Potholing 95.000

0.000

203-01597  
 

22,777.2095.000

0.00

95.000

HOUR

239.76000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0162 Laborer / CO-007 MCR No. 1 536.000

0.000

203-02330  
 

18,668.88536.000

0.00

536.000

HOUR

34.83000

0165 *Structure Backfill (Flowable Fly Ash) 562.950

0.050

206-00066  
 

124,648.20563.000

11.07

563.000

CY  

221.40000

0170 *Topsoil 336.280

-0.280

207-00205  
 

27,034.56336.000

-22.53

336.000

CY  

80.46000

0175 Erosion Log (12 Inch) 3,082.000

0.000

208-00002  
 

11,588.323,082.000

0.00

3,082.000

LF  

3.76000

0180 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.83000

0185 Aggregate Bag 4,676.000

0.000

208-00035  
 

15,150.244,676.000

0.00

4,676.000

LF  

3.24000

0190 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

0.000

EACH

105.84000

0195 Concrete Washout Structure 4.000

0.000

208-00045  
 

41,062.564.000

0.00

4.000

EACH

10,265.64000

0200 Storm Drain Inlet Protection (Type 1) 772.000

0.000

208-00051  
 

3,335.04772.000

0.00

772.000

LF  

4.32000

0205 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

4.32000

0210 *Vehicle Tracking Pad 6.000

0.000

208-00070  
 

6,382.806.000

0.00

6.000

EACH

1,063.80000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0215 Removal and Disposal of Sediment (Labor) 69.250

-0.250

208-00103  
 

2,558.5269.000

-9.27

69.000

HOUR

37.08000

0220 Removal and Disposal of Sediment (Equipment) 19.500

0.500

208-00105  
 

1,897.6020.000

47.44

20.000

HOUR

94.88000

0225 Sweeping (Sediment Removal) 1,176.500

0.500

208-00106  
 

177,326.821,177.000

75.33

1,177.000

HOUR

150.66000

0230 Erosion Control Supervisor 767.000

0.000

208-00206  
 

248,508.00767.000

0.00

767.000

DAY 

324.00000

0235 Temporary Berms 3,050.000

0.000

208-00300  
 

7,808.003,050.000

0.00

3,050.000

LF  

2.56000

0240 Reset Structure 2.000

0.000

210-00001  
 

53,141.282.000

0.00

2.000

EACH

26,570.64000

0245 *Reset Light Standard 6.000

0.000

210-00750  
 

10,128.066.000

0.00

6.000

EACH

1,688.01000

0250 Reset Ground Sign Wayfinding ST-A1 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

270.00000

0255 Reset Ground Sign Messages Wayfinding ST-A1 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

270.00000

0260 *Reset Chain Link Fence 18.000

0.000

210-01050  
 

620.1018.000

0.00

18.000

LF  

34.45000

0265 *Reset Guardrail Type 3 125.000

0.000

210-01130  
 

2,362.50125.000

0.00

125.000

LF  

18.90000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0270 Reset Guardrail Type 7 2,070.000

0.000

210-01170  
 

24,591.602,070.000

0.00

2,070.000

LF  

11.88000

0275 *Adjust Manhole 1.000

0.000

210-04010  
 

612.361.000

0.00

1.000

EACH

612.36000

0280 *Modify Manhole 7.000

0.000

210-04015  
 

2,177.287.000

0.00

7.000

EACH

311.04000

0285 *Modify Inlet 4.000

0.000

210-04020  
 

5,680.804.000

0.00

4.000

EACH

1,420.20000

0290 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

378.00000

0295 Seeding (Native) 3.656

0.044

212-00006  
 

3,836.163.700

45.62

3.700

ACRE

1,036.80000

0300 Seeding (Riparian) 0.200

0.000

212-00022  
 

321.840.200

0.00

0.200

ACRE

1,609.20000

0305 Soil Conditioning 3.856

0.044

212-00032  
 

7,872.233.900

88.81

3.900

ACRE

2,018.52000

0310 Mulching (Weed Free Hay) 1.246

-0.046

213-00002  
 

1,124.931.200

-43.12

1.200

ACRE

937.44000

0315 Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

0.000

CF  

9.72000

0320 Mulching (Wood Chip) 3,404.000

0.000

213-00008  
 

27,946.843,404.000

0.00

3,404.000

CF  

8.21000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0325 Spray-on Mulch Blanket 0.700

0.000

213-00012  
 

2,079.000.700

0.00

0.700

ACRE

2,970.00000

0330 Mulch Tackifier 249.000

0.000

213-00061  
 

672.30249.000

0.00

249.000

LB  

2.70000

0335 Tree Grate 0.000

0.000

213-00500  
 

0.000.000

0.00

0.000

EACH

3,780.00000

0340 Landscape Maintenance 1.000

0.000

214-00000  
 

15,660.001.000

0.00

1.000

L S 

15,660.00000

0345 Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

0.000

EACH

9.61000

0350 Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

0.000

EACH

351.00000

0355 Brush Layer Cutting 250.000

0.000

214-01010  
 

810.00250.000

0.00

250.000

EACH

3.24000

0360 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

10,710.160

0.000

216-00201  
 

23,669.4510,710.160

0.00

10,710.160

SY  

2.21000

0365 Wildlife Biologist 306.000

0.000

240-00000  
 

31,395.60306.000

0.00

306.000

HOUR

102.60000

0370 Removal of Nests 20.000

0.000

240-00010  
 

2,657.8020.000

0.00

20.000

HOUR

132.89000

0375 Netting 3,802.000

0.000

240-00020  
 

41,593.883,802.000

0.00

3,802.000

SY  

10.94000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0380 *Aggregate Base Course (Class 6) 6,000.380

0.000

304-06000  
 

206,053.056,000.380

0.00

6,000.380

TON 

34.34000

0385 *Hot Mix Asphalt (Patching) (Asphalt) 938.770

0.000

403-00720  
 

228,121.11938.770

0.00

938.770

TON 

243.00000

0390 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

108.87000

0391 HMA (Gr SX) (75) (PG 58-28) 2,004.910

0.000

403-34721  
 

190,546.652,004.910

0.00

2,004.910

TON 

95.04000

0395 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 337.750

0.000

403-34771  
 

36,841.77337.750

0.00

337.750

TON 

109.08000

0400 Concrete Pavement (6 Inch) 222.500

0.500

412-00600  
 

17,331.56223.000

38.86

223.000

SY  

77.72000

0401 Conc Pvmt (7 In) CO-036 CR-11 879.400

-0.400

412-00700  
 

108,187.32879.000

-49.23

879.000

SY  

123.08000

0405 *Concrete Pavement (8 Inch) 4,253.000

0.000

412-00800  
 

527,499.594,253.000

0.00

4,253.000

SY  

124.03000

0410 Concrete Pavement (8 Inch) (Special) 796.000

0.000

412-00801  
 

129,803.72796.000

0.00

796.000

SY  

163.07000

0415 Concrete Pavement (10 Inch) 7,611.000

0.000

412-01000  
 

1,015,155.187,611.000

0.00

7,611.000

SY  

133.38000

0420 Concrete Pavement (10 Inch) (Special) 203.000

0.000

412-01001  
 

33,829.95203.000

0.00

203.000

SY  

166.65000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0425 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

0.000

SY  

5.40000

0430 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

0.000

SY  

3.52000

0435 *Grouted Riprap (36 Inch) (Special) 56.560

0.440

506-00036  
 

13,296.9657.000

102.64

57.000

CY  

233.28000

0440 *Riprap (9 Inch) 0.000

0.000

506-00210  
 

0.000.000

0.00

0.000

TON 

66.33000

0445 Riprap (24 Inch) 0.000

0.000

506-00226  
 

0.000.000

0.00

0.000

TON 

80.60000

0450 Concrete Slope and Ditch Paving 0.600

0.000

507-00000  
 

5,962.250.600

0.00

0.600

CY  

9,937.08000

0453 Conc S and D Pave (Reinf) Trickle Channel / CO-029 
CR-10

10.500

0.000

507-00100  
 

4,986.7710.500

0.00

10.500

CY  

474.93000

0455 Hand Rail 17.000

0.000

514-00100  
 

1,836.0017.000

0.00

17.000

LF  

108.00000

0460 Concrete Class B 1.950

0.050

601-01000  
 

2,773.402.000

69.34

2.000

CY  

1,386.70000

0465 Precast Concrete Unit 5.600

0.000

601-21010  
 

42,336.005.600

0.00

5.600

CY  

7,560.00000

0470 *Masonry Veneer (Brick) 0.000

0.000

601-40002  
 

0.000.000

0.00

0.000

SF  

40.87000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0475 *Cut Stone Veneer (Ashler) 806.078

-0.078

601-40007  
 

48,625.98806.000

-4.71

806.000

SF  

60.33000

0480 *Reinforcing Steel 5,208.000

0.000

602-00000  
 

4,851.775,208.000

0.00

5,208.000

LB  

0.93160

0485 *12 Inch Reinforced Concrete Pipe (Complete In Place) 170.500

0.500

603-01125  
 

18,468.00171.000

54.00

171.000

LF  

108.00000

0490 *18 Inch Reinforced Concrete Pipe (Complete In Place) 900.710

0.290

603-01185  
 

98,524.35901.000

31.71

901.000

LF  

109.35000

0490 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

17.84000

0495 *24 Inch Reinforced Concrete Pipe (Complete In Place) 3,081.950

0.050

603-01245  
 

1,064,800.183,082.000

17.27

3,082.000

LF  

345.49000

0495 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

33.32000

0500 *30 Inch Reinforced Concrete Pipe (Complete In Place) 210.890

0.110

603-01305  
 

39,423.24211.000

20.55

211.000

LF  

186.84000

0505 *36 Inch Reinforced Concrete Pipe (Complete In Place) 168.000

0.000

603-01365  
 

52,436.16168.000

0.00

168.000

LF  

312.12000

0510 *42 Inch Reinforced Concrete Pipe (Complete In Place) 416.000

0.000

603-01425  
 

115,464.96416.000

0.00

416.000

LF  

277.56000

0515 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

87.500

0.500

603-02185  
 

13,685.7688.000

77.76

88.000

LF  

155.52000
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PCN: 18158-BID    ESTIMATE RUN

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0250 Roadway 

0515 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

38.57000

0520 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

338.740

0.260

603-02245  
 

65,535.48339.000

50.26

339.000

LF  

193.32000

0525 *34x22 Inch Reinforced Concrete Pipe Elliptical 60.910

0.090

603-02270  
 

11,529.0061.000

17.01

61.000

LF  

189.00000

0530 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

0.000

EACH

1,526.04000

0535 *42 Inch Reinforced Concrete End Section 1.000

0.000

603-05042  
 

3,108.241.000

0.00

1.000

EACH

3,108.24000

0540 *6 Inch Plastic Pipe 282.070

-0.070

603-50006  
 

3,654.72282.000

-0.91

282.000

LF  

12.96000

0545 *6 Inch Plastic Pipe Sanitary 21.000

0.000

603-50006  
 

2,290.6821.000

0.00

21.000

LF  

109.08000

0550 *12 Inch Plastic Pipe 104.660

0.340

603-50012  
 

7,240.80105.000

23.45

105.000

LF  

68.96000

0555 *Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

15,876.003.000

0.00

3.000

EACH

5,292.00000

0560 *Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

6,428.161.000

0.00

1.000

EACH

6,428.16000

0565 *Inlet Type 13 (5 Foot) 3.000

0.000

604-13005  
 

15,228.003.000

0.00

3.000

EACH

5,076.00000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0570 *Inlet Type 13 (10 Foot) 1.000

0.000

604-13010  
 

8,013.601.000

0.00

1.000

EACH

8,013.60000

0575 *Inlet Type 16 (5 Foot) 7.000

0.000

604-16005  
 

42,373.807.000

0.00

7.000

EACH

6,053.40000

0580 Inlet Special (5 Foot) 4.000

0.000

604-19005  
 

22,377.604.000

0.00

4.000

EACH

5,594.40000

0585 *Inlet Type R  L 5 (5 Foot) 9.000

0.000

604-19105  
 

64,006.209.000

0.00

9.000

EACH

7,111.80000

0585 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

2,954.70000

0590 *Inlet Type R  L 5 (10 Foot) 5.000

0.000

604-19110  
 

58,676.405.000

0.00

5.000

EACH

11,735.28000

0595 *Inlet Type R  L 5 (15 Foot) 2.000

0.000

604-19115  
 

27,287.282.000

0.00

2.000

EACH

13,643.64000

0600 *Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

32,788.802.000

0.00

2.000

EACH

16,394.40000

0605 *Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

15,444.001.000

0.00

1.000

EACH

15,444.00000

0610 *Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

21,222.001.000

0.00

1.000

EACH

21,222.00000

0615 *Inlet Special (Trench Drain) (10 Inch Width) 655.500

0.500

604-19710  
 

54,907.20656.000

41.85

656.000

LF  

83.70000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 14
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PROJECT: FBR 0821-094                  ESTIMATE NO: 0033
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0620 *Vane Grate Inlet (5 Foot) 7.000

0.000

604-25005  
 

34,057.807.000

0.00

7.000

EACH

4,865.40000

0625 *Vane Grate Inlet Special (5 Foot) 2.000

0.000

604-25006  
 

9,730.802.000

0.00

2.000

EACH

4,865.40000

0630 *Vane Grate Inlet (10 Foot) 2.000

0.000

604-25010  
 

28,641.602.000

0.00

2.000

EACH

14,320.80000

0635 *Manhole Slab Base (Special) 2.000

0.000

604-30000  
 

107,773.202.000

0.00

2.000

EACH

53,886.60000

0640 *Manhole Slab Base (5 Foot) 8.000

0.000

604-30005  
 

41,558.408.000

0.00

8.000

EACH

5,194.80000

0640 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,708.15000

0645 *Manhole Slab Base (10 Foot) 18.000

0.000

604-30010  
 

150,796.0818.000

0.00

18.000

EACH

8,377.56000

0645 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,366.95000

0650 *Manhole Slab Base (15 Foot) 5.000

0.000

604-30015  
 

52,785.005.000

0.00

5.000

EACH

10,557.00000

0655 *Manhole Slab Base (20 Foot) 7.000

0.000

604-30020  
 

59,761.807.000

0.00

7.000

EACH

8,537.40000

0660 *Manhole Box Base (15 Foot) 1.000

0.000

604-31015  
 

11,761.201.000

0.00

1.000

EACH

11,761.20000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0665 Manhole Special 2.000

0.000

604-39000  
 

17,449.782.000

0.00

2.000

EACH

8,724.89000

0670 *Manhole Special (10 Foot) (Install Only) 1.000

0.000

604-39011  
 

5,132.201.000

0.00

1.000

EACH

5,132.20000

0675 *Manhole Special (25 Foot) 2.000

0.000

604-39025  
 

60,037.202.000

0.00

2.000

EACH

30,018.60000

0680 *Manhole Special (30 Foot) 2.000

0.000

604-39030  
 

68,191.202.000

0.00

2.000

EACH

34,095.60000

0685 Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

4,308.751.000

0.00

1.000

EACH

4,308.75000

0690 *Fence (Plastic) 286.000

0.000

607-11525  
 

1,281.28286.000

0.00

286.000

LF  

4.48000

0695 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

11.88000

0700 Concrete Sidewalk 627.100

-0.100

608-00000  
 

36,134.01627.000

-5.76

627.000

SY  

57.63000

0705 Concrete Sidewalk (Special) 2,226.910

0.090

608-00005  
 

134,978.472,227.000

5.45

2,227.000

SY  

60.61000

0706 Conc Sidewalk (6 In) / CO-041 0.000

0.000

608-00006  
 

0.000.000

0.00

0.000

SY  

76.08000

0710 Concrete Curb Ramp 37.590

0.410

608-00010  
 

3,320.4438.000

35.83

38.000

SY  

87.38000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0715 Curb Ramp (Special) 47.800

0.200

608-00012  
 

4,259.5248.000

17.75

48.000

SY  

88.74000

0720 Detectable Warnings 366.940

0.060

608-00015  
 

23,029.25367.000

3.77

367.000

SF  

62.75000

0725 *Brick Pavers 9,001.660

0.340

608-00050  
 

288,244.049,002.000

10.89

9,002.000

SF  

32.02000

0730 *Stone Pavers 1,084.000

0.000

608-00060  
 

43,414.201,084.000

0.00

1,084.000

SF  

40.05000

0735 *Bituminous Sidewalk 325.710

0.000

608-01000  
 

79,147.53325.710

0.00

325.710

TON 

243.00000

0740 Curb Type 2 (Section B) 320.000

0.000

609-20010  
 

11,078.40320.000

0.00

320.000

LF  

34.62000

0745 Curb and Gutter Type 2 (Section I-B) 2,560.500

0.500

609-21010  
 

88,277.672,561.000

17.24

2,561.000

LF  

34.47000

0750 Curb and Gutter Type 2 (Section II-B) 691.250

-0.250

609-21020  
 

26,845.35691.000

-9.71

691.000

LF  

38.85000

0755 Curb and Gutter Type 2 (Section II-B) (Special) 0.000

0.000

609-21023  
 

0.000.000

0.00

0.000

LF  

38.79000

0760 Gutter Type 2 (Special) 52.000

0.000

609-24000  
 

2,898.4852.000

0.00

52.000

LF  

55.74000

0765 Gutter Type 2 (2 Foot) 78.000

0.000

609-24002  
 

1,823.6478.000

0.00

78.000

LF  

23.38000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0766 Gutter Ty 2 (3 Ft) CO-036 CR-11 24.500

0.500

609-24003  
 

912.5025.000

18.25

25.000

LF  

36.50000

0767 Gutter Ty 2 (4 Ft) CO-036 CR-11 149.000

0.000

609-24004  
 

6,460.64149.000

0.00

149.000

LF  

43.36000

0770 Curb Type 4 (Section B) 183.000

0.000

609-40010  
 

3,947.31183.000

0.00

183.000

LF  

21.57000

0775 *2 Inch Electrical Conduit 6,882.500

0.500

613-00200  
 

122,861.556,883.000

8.93

6,883.000

LF  

17.85000

0780 *4 Inch Electrical Conduit 7,051.000

0.000

613-00400  
 

133,545.947,051.000

0.00

7,051.000

LF  

18.94000

0785 *6 Inch Electrical Conduit 1,308.000

0.000

613-00600  
 

67,375.081,308.000

0.00

1,308.000

LF  

51.51000

0790 *3/4 Inch Electrical Conduit (Plastic) 422.000

0.000

613-01075  
 

1,371.50422.000

0.00

422.000

LF  

3.25000

0795 *1 Inch Electrical Conduit (Plastic) 287.000

0.000

613-01100  
 

1,087.73287.000

0.00

287.000

LF  

3.79000

0800 *1-1/4 Inch Electrical Conduit (Plastic) 176.000

0.000

613-01125  
 

1,142.24176.000

0.00

176.000

LF  

6.49000

0805 *2 Inch Electrical Conduit (Plastic) 6,265.000

0.000

613-01200  
 

67,787.306,265.000

0.00

6,265.000

LF  

10.82000

0810 *3 Inch Electrical Conduit (Plastic) 453.000

0.000

613-01300  
 

3,184.59453.000

0.00

453.000

LF  

7.03000
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PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0815 *Type One Pull Box 129.000

0.000

613-07001  
 

41,178.09129.000

0.00

129.000

EACH

319.21000

0820 *Type Two Pull Box 50.000

0.000

613-07002  
 

24,076.0050.000

0.00

50.000

EACH

481.52000

0825 *Vault (Install Only) 6.000

0.000

613-08000  
 

41,362.686.000

0.00

6.000

EACH

6,893.78000

0830 *Luminaire (Special) 169.000

0.000

613-16000  
 

454,985.18169.000

0.00

169.000

EACH

2,692.22000

0830 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,552.00000

0835 *Light Standard and Luminaire (Install Only) 10.000

0.000

613-20000  
 

3,495.0010.000

0.00

10.000

EACH

349.50000

0840 *Concrete Foundation Pad 1.000

0.000

613-40000  
 

916.501.000

0.00

1.000

EACH

916.50000

0845 *Light Standard Foundation 23.000

0.000

613-40010  
 

27,027.5323.000

0.00

23.000

EACH

1,175.11000

0850 *Lighting Control Center 1.000

0.000

613-50100  
 

32,581.811.000

0.00

1.000

EACH

32,581.81000

0855 *4-Plex Receptacle (With Back Box and Cover) 15.000

0.000

613-50130  
 

4,219.9515.000

0.00

15.000

EACH

281.33000

0860 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

37.80000
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PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0865 *Sign Panel (Class III) 95.000

0.000

614-00013  
 

3,898.8095.000

0.00

95.000

SF  

41.04000

0870 *Sign Panel (Class I) (Install Only) 6.000

0.000

614-00025  
 

162.006.000

0.00

6.000

SF  

27.00000

0875 Sign Panel (Special) ST-G Ped-Bike Directional 1.000

0.000

614-00037  
 

2,311.201.000

0.00

1.000

EACH

2,311.20000

0880 *Sign Post (Special) 4.000

0.000

614-00041  
 

4,104.004.000

0.00

4.000

EACH

1,026.00000

0885 Sign Post (Special) 4 Inch Square - Length A 3.000

0.000

614-00041  
 

1,425.603.000

0.00

3.000

EACH

475.20000

0890 Sign Post (Special) 4 Inch Square - Length B 1.000

0.000

614-00041  
 

669.601.000

0.00

1.000

EACH

669.60000

0895 Sign Post (Special) 3 Inch Round - Length A 0.000

0.000

614-00041  
 

0.000.000

0.00

0.000

EACH

55.08000

0900 Sign Post (Special) Bracket - Break Safe AS4 4 Inch 
Rectangu

3.000

0.000

614-00041  
 

3,564.003.000

0.00

3.000

EACH

1,188.00000

0905 Sign Post (Special) Bracket - 3 Inch Round Base 4.000

0.000

614-00041  
 

1,728.004.000

0.00

4.000

EACH

432.00000

0910 *Monotube Overhead Sign Bridge (14 Inch Diameter) 1.000

0.000

614-41400  
 

40,716.001.000

0.00

1.000

EACH

40,716.00000

0915 *Fiber Optic Cable (Single Mode) (12 Fiber) 2,416.000

0.000

614-87010  
 

4,976.962,416.000

0.00

2,416.000

LF  

2.06000
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REF
NO.
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NO.
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QTY THIS PERIOD
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CUMULATIVE
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CAT NO0250 Roadway 

0920 *Closed Circuit Television Camera (Traffic 
Surveillance) 

1.000

0.000

614-87333  
 

17,772.781.000

0.00

1.000

EACH

17,772.78000

0925 *Water Service 23.000

0.000

619-00002  
 

97,248.6023.000

0.00

23.000

EACH

4,228.20000

0930 *Connect To Existing Waterline 13.000

0.000

619-00007  
 

25,552.8013.000

0.00

13.000

EACH

1,965.60000

0935 *6 Inch Ductile Iron Pipe 35.000

0.000

619-06060  
 

6,577.2035.000

0.00

35.000

LF  

187.92000

0940 *8 Inch Ductile Iron Pipe 874.500

0.500

619-06080  
 

308,070.00875.000

176.04

875.000

LF  

352.08000

0945 *10 Inch Ductile Iron Pipe 43.000

0.000

619-06100  
 

10,820.5243.000

0.00

43.000

LF  

251.64000

0950 *12 Inch Ductile Iron Pipe 1,051.000

0.000

619-06120  
 

187,288.201,051.000

0.00

1,051.000

LF  

178.20000

0950 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

37.05000

0955 *16 Inch Ductile Iron Pipe 834.830

0.170

619-06160  
 

248,896.80835.000

50.67

835.000

LF  

298.08000

0955 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

61.40000

0960 *16 Inch Welded Steel Pipe 27.500

0.500

619-10160  
 

17,689.8428.000

315.89

28.000

LF  

631.78000
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REF
NO.
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NO.
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CAT NO0250 Roadway 

0960 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

73.68000

0965 *20 Inch Welded Steel Pipe 120.000

0.000

619-10200  
 

10,497.60120.000

0.00

120.000

LF  

87.48000

0965 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

62.61000

0970 *24 Inch Welded Steel Pipe 109.000

0.000

619-10240  
 

14,479.56109.000

0.00

109.000

LF  

132.84000

0970 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

121.60000

0971 Added Item (Lump Sum)/ / CO-002 Waterline Casing Pipe 
Spacers and Rubber Seals

1.000

0.000

900-00014  
 

18,416.881.000

0.00

1.000

L S 

18,416.88000

0975 3/4 Inch Plastic Pipe 400.000

0.000

619-50060  
 

2,160.00400.000

0.00

400.000

LF  

5.40000

0980 1-1/2 Inch Plastic Pipe 931.000

0.000

619-50120  
 

8,043.84931.000

0.00

931.000

LF  

8.64000

0985 2 Inch Plastic Pipe 3,054.000

0.000

619-50160  
 

32,983.203,054.000

0.00

3,054.000

LF  

10.80000

0990 2-1/2 Inch Plastic Pipe 0.000

0.000

619-50200  
 

0.000.000

0.00

0.000

LF  

11.34000

0995 3 Inch Plastic Pipe 5,519.000

0.000

619-50240  
 

65,565.725,519.000

0.00

5,519.000

LF  

11.88000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1000 4 Inch Plastic Pipe 1,342.000

0.000

619-50320  
 

21,740.401,342.000

0.00

1,342.000

LF  

16.20000

1005 *2 Inch Air and Vacuum Valve 2.000

0.000

619-71516  
 

9,666.002.000

0.00

2.000

EACH

4,833.00000

1010 *Cast Iron Valve Box 28.000

0.000

619-75000  
 

27,730.0828.000

0.00

28.000

EACH

990.36000

1015 *6 Inch Gate Valve 4.000

0.000

619-75048  
 

6,341.764.000

0.00

4.000

EACH

1,585.44000

1020 *8 Inch Gate Valve 10.000

0.000

619-75064  
 

21,988.8010.000

0.00

10.000

EACH

2,198.88000

1025 *12 Inch Butterfly Valve 3.000

0.000

619-76120  
 

8,874.363.000

0.00

3.000

EACH

2,958.12000

1025 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,218.16000

1030 *16 Inch Butterfly Valve 9.000

0.000

619-76128  
 

41,368.059.000

0.00

9.000

EACH

4,596.45000

1035 *Detour Pavement 6,392.320

-0.320

621-00450  
 

444,371.846,392.000

-22.25

6,392.000

SY  

69.52000

1040 *Temporary Bridge 1.000

0.000

621-00500  
 

418,999.561.000

0.00

1.000

L S 

418,999.56000

1045 Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

0.000

EACH

12.96000
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PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1050 1 Inch Backflow Preventer 0.000

0.000

623-01708  
 

0.000.000

0.00

0.000

EACH

598.32000

1055 1 Inch Automatic Control Valve 1.000

0.000

623-03108  
 

152.271.000

0.00

1.000

EACH

152.27000

1060 1 Inch Quick-Coupler Valve 6.000

0.000

623-04008  
 

855.366.000

0.00

6.000

EACH

142.56000

1065 1-1/2 Inch Gate Valve 1.000

0.000

623-05012  
 

54.001.000

0.00

1.000

EACH

54.00000

1070 Valve Box 6.000

0.000

623-06900  
 

349.926.000

0.00

6.000

EACH

58.32000

1075 8 Station Automatic Controller 1.000

0.000

623-08108  
 

3,119.041.000

0.00

1.000

EACH

3,119.04000

1080 *Construction Surveying 1.000

0.000

625-00000  
 

326,953.941.000

0.00

1.000

L S 

326,953.94000

1085 Construction Surveying (Hourly) 567.875

0.125

625-00001  
 

92,016.00568.000

20.25

568.000

HOUR

162.00000

1090 *Mobilization (without Autopay) 18158 1.000

0.000

626-00100  
 

9,685,475.731.000

0.00

1.000

L S 

9,685,475.73000

1095 *Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

0.000

L S 

479,520.00000

1096 Added Item (Hour)/ CO-003 Public Information Services 2,715.500

0.500

900-00010  
 

542,656.802,716.000

99.90

2,716.000

HOUR

199.80000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1097 Added Item (Hour)/ CDOT PPIM / CO-025 481.000

0.000

900-00010  
 

83,116.80481.000

0.00

481.000

HOUR

172.80000

1100 *Epoxy Pavement Marking 19.750

0.250

627-00005  
 

3,240.0020.000

40.50

20.000

GAL 

162.00000

1105 *Pavement Marking Paint (Waterborne) 23.000

0.000

627-00011  
 

1,863.0023.000

0.00

23.000

GAL 

81.00000

1110 *Flagging 53,161.750

0.250

630-00000  
 

1,486,941.1453,162.000

6.99

53,162.000

HOUR

27.97000

1115 *Traffic Control Inspection 200.000

0.000

630-00007  
 

38,880.00200.000

0.00

200.000

DAY 

194.40000

1120 *Traffic Control Management 805.000

0.000

630-00012  
 

956,340.00805.000

0.00

805.000

DAY 

1,188.00000

1125 *Traffic Incident Management Plan Development 1.000

0.000

630-00040  
 

5,184.001.000

0.00

1.000

L S 

5,184.00000

1130 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

729.00000

1135 *Flashing Beacon (Portable) 18.000

0.000

630-80001  
 

2,916.0018.000

0.00

18.000

EACH

162.00000

1140 *Flashing Beacon (Solar) 9.000

0.000

630-80002  
 

7,290.009.000

0.00

9.000

EACH

810.00000

1145 *Barricade (Type 3 M-A) (Temporary) 20.000

0.000

630-80335  
 

4,320.0020.000

0.00

20.000

EACH

216.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1150 *Construction Traffic Sign (Panel Size A) 252.000

0.000

630-80341  
 

13,608.00252.000

0.00

252.000

EACH

54.00000

1155 *Construction Traffic Sign (Panel Size B) 120.000

0.000

630-80342  
 

6,480.00120.000

0.00

120.000

EACH

54.00000

1160 *Construction Traffic Sign (Panel Size C) 40.000

0.000

630-80343  
 

2,160.0040.000

0.00

40.000

EACH

54.00000

1165 *Construction Traffic Sign (Special) 2,145.250

-0.250

630-80344  
 

41,698.802,145.000

-4.86

2,145.000

SF  

19.44000

1170 *Vertical Panel 15.000

0.000

630-80350  
 

810.0015.000

0.00

15.000

EACH

54.00000

1175 *Portable Message Sign Panel 8.000

0.000

630-80355  
 

8,640.008.000

0.00

8.000

EACH

1,080.00000

1180 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

7.000

0.000

630-80358  
 

1,134.007.000

0.00

7.000

EACH

162.00000

1185 *Drum Channelizing Device 275.000

0.000

630-80360  
 

14,850.00275.000

0.00

275.000

EACH

54.00000

1190 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

54.00000

1195 Concrete Barrier (Temporary) 4,082.000

0.000

630-80370  
 

266,350.504,082.000

0.00

4,082.000

LF  

65.25000

1200 *Traffic Cone 610.000

0.000

630-80380  
 

3,294.00610.000

0.00

610.000

EACH

5.40000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1205 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

5.500

0.500

630-85006  
 

22,032.006.000

1,836.00

6.000

EACH

3,672.00000

1210 *Mobile Attenuator 163.000

0.000

630-85041  
 

123,228.00163.000

0.00

163.000

DAY 

756.00000

1215 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

18,304.08000

1220 F/A ANTICIPATED CMO Railing 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

1225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1230 F/A Partnering 31,277.830

0.000

700-70011  
 

31,277.8331,277.830

0.00

31,277.830

F A 

1.00000

1235 F/A Asphalt Pavement Incentive 14,302.630

6,411.390

700-70012  
 

20,714.0220,714.020

6,411.39

20,714.020

F A 

1.00000

1240 F/A Concrete Pavement Incentive 60,846.630

2,291.510

700-70013  
 

63,138.1463,138.140

2,291.51

63,138.140

F A 

1.00000

1245 F/A Incentive Lane Rental 250,000.000

0.000

700-70014  
 

250,000.00250,000.000

0.00

250,000.000

F A 

1.00000

1250 F/A Fuel Cost Adjustment 2,573.280

-151.630

700-70016  
 

2,421.652,421.650

-151.63

2,421.650

F A 

1.00000

1255 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1260 F/A Asphalt Cement Cost Adjustment 21,501.870

-9,509.410

700-70019  
 

11,992.4611,992.460

-9,509.41

11,992.460

F A 

1.00000

1265 F/A Furnish & Install Electrical Service 2,685.360

0.000

700-70082  
 

2,685.362,685.360

0.00

2,685.360

F A 

1.00000

1270 F/A Utilities and Maintenance of Field Facilities 41,682.220

94.940

700-70195  
 

41,777.1641,777.160

94.94

41,777.160

F A 

1.00000

1275 F/A Landscaping 38,427.740

-1,216.220

700-70310  
 

37,211.5237,211.520

-1,216.22

37,211.520

F A 

1.00000

1280 F/A Erosion Control 962.960

0.000

700-70380  
 

962.96962.960

0.00

962.960

F A 

1.00000

1285 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

1290 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

1292 F/A / CO-002 Uniform Traffic Control (City of Glenwood
Springs)

130,643.000

0.000

700-70035  
 

130,643.00130,643.000

0.00

130,643.000

F A 

1.00000

1293 F/A Public Information 118,184.140

0.000

700-70035  
 

118,184.14118,184.140

0.00

118,184.140

F A 

1.00000

1294 F/A Travel Demand Management (CO-038) 49,928.620

0.000

700-70035  
 

49,928.6249,928.620

0.00

49,928.620

F A 

1.00000

2230 Water Control / CO-009 1.000

0.000

208-00400  
 

38,000.001.000

0.00

1.000

L S 

38,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

2235 Monitoring Technician / CO-009 112.670

0.330

250-00050  
 

25,425.00113.000

74.25

113.000

HOUR

225.00000

2240 Material Sampling and Delivery / CO-009 10.000

0.000

250-00120  
 

9,250.0010.000

0.00

10.000

EACH

925.00000

2245 Added Item (Ton)/ Material Handling (Stockpile) / 
CO-009

168.840

0.000

900-00024  
 

22,793.40168.840

0.00

168.840

TON 

135.00000

2250 Added Item (Ton)/ Solid Waste Disposal / CO-009 1,000.650

0.000

900-00024  
 

210,136.501,000.650

0.00

1,000.650

TON 

210.00000

2255 F/A Contaminated Soil / CO-009 16,728.660

0.000

700-70037  
 

16,728.6616,728.660

0.00

16,728.660

F A 

1.00000

2260 F/A Snowmelt System Repairs / CO-007 MCR No. 2 1,851.980

0.000

700-70035  
 

1,851.981,851.980

0.00

1,851.980

F A 

1.00000

2265 Added Item (Each)/ Install Backflow Prevention / 
CO-007 MCR No. 3

8.000

0.000

900-00007  
 

22,600.008.000

0.00

8.000

EACH

2,825.00000

2270 F/A Pedestrian ADA Shuttle / CO-007 MCR No. 4 7,507.080

0.000

700-70035  
 

7,507.087,507.080

0.00

7,507.080

F A 

1.00000

2285 Added Item (Dollar)/ Working Time Violation Incident 
Rate

-3,450.000

0.000

900-00006  
 

-3,450.00-3,450.000

0.00

-3,450.000

DOL 

1.00000

2290 Added Item (Dollar)/ Overweight Price Reduction - SS 
105.18

-2,256.000

0.000

900-00006  
 

-2,256.00-2,256.000

0.00

-2,256.000

DOL 

1.00000

2305 Added Item (Cubic Yard)/ Install North Causeway / 
CO-021

2,918.000

0.000

900-00004  
 

280,157.182,918.000

0.00

2,918.000

CY  

96.01000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

2310 F/A Winter Protect 8th St Concrete / CO-022 MCR No. 5 3,728.210

0.000

700-70035  
 

3,728.213,728.210

0.00

3,728.210

F A 

1.00000

2365 F/A Winter Concrete Protection CO-036 CR-11 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

2370 Sawing Asphalt Mat (6 In) CO-036 CR-11 1,462.000

0.000

202-05026  
 

5,848.001,462.000

0.00

1,462.000

LF  

4.00000

2375 Added Item (Square Yard)/ Anti-Graffiti Coating / 
CO-037

2,356.000

0.000

900-00022  
 

90,305.482,356.000

0.00

2,356.000

SY  

38.33000

2385 Added Item (Lump Sum)/ JV #53 Wall R Storm Drain / 
CO-042 MCR-28

1.000

0.000

900-00014  
 

8,748.001.000

0.00

1.000

L S 

8,748.00000

2400 Rem Traf Sig Head CO-044 / JV#74 13.000

0.000

202-00831  
 

1,300.0013.000

0.00

13.000

EACH

100.00000

2405 Prog Traf Sig Face CO-044 / JV#74 13.000

0.000

614-70000  
 

63,204.5713.000

0.00

13.000

EACH

4,861.89000

2410 Fence CL (Spec) (72 In) / CO-045 1,100.000

0.000

607-53173  
 

31,526.001,100.000

0.00

1,100.000

LF  

28.66000

2415 End Post (CL) (72 in) / CO-045 2.000

0.000

607-52905  
 

430.002.000

0.00

2.000

EACH

215.00000

2420 Corner and Line Br Post (CL) (72 in) / CO-045 2.000

0.000

607-52910  
 

490.002.000

0.00

2.000

EACH

245.00000

2425 Fence CL (Spec) (96 In) / CO-045 222.000

0.000

607-53197  
 

10,975.68222.000

0.00

222.000

LF  

49.44000
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REF
NO.
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NO.
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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THIS
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CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

2430 8 Ft Gate S (CL) Post & Bracing / CO-045 1.000

0.000

607-60208  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

2435 Fence CL (144 In) (Spec) / CO-045 73.000

0.000

607-53244  
 

13,018.0973.000

0.00

73.000

LF  

178.33000

2440 Mobilization (w/o Autopay) / CO-045 1.000

0.000

626-00100  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

2445 Added Item (Lump Sum)/ Lift Station Fence / CO-045 1.000

0.000

900-00014  
 

15,776.001.000

0.00

1.000

L S 

15,776.00000

2450 Added Item (Lump Sum)/ Install Turnstile / CO-045 1.000

0.000

900-00014  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000

2455 Str Excav / CO-046 427.000

0.000

206-00000  
 

27,968.50427.000

0.00

427.000

CY  

65.50000

2460 Conc S and D Pave (Reinf) / CO-046 144.000

0.000

507-00100  
 

116,640.00144.000

0.00

144.000

CY  

810.00000

2465 Added Item (Day)/ Place Concrete at Night / CO-046 2.000

0.000

900-00005  
 

10,000.002.000

0.00

2.000

DAY 

5,000.00000

2470 Added Item (Cubic Yard)/ San Diego Buff / CO-046 144.000

0.000

900-00004  
 

11,520.00144.000

0.00

144.000

CY  

80.00000

2485 Added Item (Lump Sum)/ DDA Monument Install & Wire / 
CO-048 MCR-40

1.000

0.000

900-00014  
 

11,420.001.000

0.00

1.000

L S 

11,420.00000

2490 Delin (Ty I) (Barrier) / CO-048-MCR-41 50.000

0.000

612-00021  
 

1,782.0050.000

0.00

50.000

EACH

35.64000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

2495 Added Item (Cubic Yard)/ JV #87 Planter Topsoil / 
CO-048 MCR-42

48.000

0.000

900-00004  
 

11,112.0048.000

0.00

48.000

CY  

231.50000

2500 Ethernet Switch / CO-048 MCR-43 1.000

0.000

614-87690  
 

1,784.001.000

0.00

1.000

EACH

1,784.00000

2505 Added Item (Square Foot)/ JV #56 Paver Cost Increase /
CO-048 MCR-44

9,101.000

0.000

900-00021  
 

18,930.089,101.000

0.00

9,101.000

SF  

2.08000

2510 Mobilization (w/o Autopay) Pavement Marking / CO-050 
MCR-45

1.000

0.000

626-00100  
 

6,500.001.000

0.00

1.000

L S 

6,500.00000

2515 Pvmt Mkg Paint (WS) / CO-050 MCR-46 248.000

0.000

627-30105  
 

4,129.20248.000

0.00

248.000

SF  

16.65000

2520 Pvmt Mkg Paint (XS) / CO-050 MCR-47 1,302.000

0.000

627-30110  
 

17,342.641,302.000

0.00

1,302.000

SF  

13.32000

2525 Added Item (Lump Sum)/ JV #81 Landscape Restoration / 
CO-050 MCR-48

1.000

0.000

900-00014  
 

8,849.001.000

0.00

1.000

L S 

8,849.00000

2530 Added Item (Each)/ JV #94 Honey Locust Trees / CO-050 
MCR-49

12.000

0.000

900-00007  
 

4,843.8012.000

0.00

12.000

EACH

403.65000

2535 Added Item (Lump Sum)/ JV #82 Pedestrian Access / 
CO-050 MCR-50

1.000

0.000

900-00014  
 

14,319.001.000

0.00

1.000

L S 

14,319.00000

2540 Culvert Lining (36 In) / CO-051 75.000

0.000

603-00036  
 

35,640.0075.000

0.00

75.000

LF  

475.20000

2545 Mobilization (w/o Autopay) / CO-051 1.000

0.000

626-00100  
 

16,200.001.000

0.00

1.000

L S 

16,200.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

2550 Conc Footing (Ty 2) / CO-052 MCR-51 4.000

0.000

614-03002  
 

5,400.004.000

0.00

4.000

EACH

1,350.00000

2555 Added Item (Lump Sum)/ Install COGS Plaques JV#95 / 
CO-052 MCR-52

1.000

0.000

900-00014  
 

4,388.291.000

0.00

1.000

L S 

4,388.29000

2560 Added Item (Lump Sum)/ Rainmaster Eagle JV#96 / CO-052
MCR-53

1.000

0.000

900-00014  
 

9,986.691.000

0.00

1.000

L S 

9,986.69000

2565 Added Item (Lump Sum)/ Abut. 9 Plaque JV#98 / CO-052 
MCR-54

1.000

0.000

900-00014  
 

14,587.161.000

0.00

1.000

L S 

14,587.16000

2570 Added Item (Lump Sum)/ S2M Seal & Trim Grates / CO-052
MCR-55

1.000

0.000

900-00014  
 

5,705.561.000

0.00

1.000

L S 

5,705.56000

2575 Added Item (Lump Sum)/ S2M Abut. 9 Stairs / CO-052 
MCR-56

1.000

0.000

900-00014  
 

7,588.171.000

0.00

1.000

L S 

7,588.17000

2580 Added Item (Lump Sum)/ S2M Seal Curb Joints / CO-052 
MCR-57

1.000

0.000

900-00014  
 

7,070.821.000

0.00

1.000

L S 

7,070.82000

2585 Added Item (Foot)/ Precast Footer Block / CO-052 
MCR-58

518.000

0.000

900-00012  
 

11,634.28518.000

0.00

518.000

LF  

22.46000

2590 Mobilization (w/o Autopay) Additional Signs / CO-052 
MCR-59

1.000

0.000

626-00100  
 

4,918.321.000

0.00

1.000

L S 

4,918.32000

2595 Added Item (Lump Sum)/ Redesigned Precast JV#73 / 
CO-052 MCR-60

1.000

0.000

900-00014  
 

23,471.121.000

0.00

1.000

L S 

23,471.12000

2600 Added Item (Lump Sum)/ Removal of Substructure / 
CO-053

1.000

0.000

900-00014  
 

117,740.431.000

0.00

1.000

L S 

117,740.43000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

2605 Added Item (Foot)/ Guardrail Type 7 (Style CD) JV#67 /
CO-054

321.000

0.000

900-00012  
 

46,439.07321.000

0.00

321.000

LF  

144.67000

2610 Added Item (Dollar)/ Subcontractor Non-Payment Claims 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

2615 F/A Sawcut Wall at Pipe P-C-703 / CO-056 MCR-61 2,770.200

0.000

700-70035  
 

2,770.202,770.200

0.00

2,770.200

F A 

1.00000

2620 F/A Exc w/ Hammer / CO-056 MCR-62 2,141.290

0.000

700-70035  
 

2,141.292,141.290

0.00

2,141.290

F A 

1.00000

2625 F/A Water Service Repair / CO-056 MCR-63 2,783.160

0.000

700-70035  
 

2,783.162,783.160

0.00

2,783.160

F A 

1.00000

2630 Delin (Flex) (Sq Base) / CO-56 MCR-64 8.000

0.000

612-00036  
 

1,000.008.000

0.00

8.000

EACH

125.00000

CAT 28,201,455.9811,596.1528,201,455.98CURRENT AMT0250 $ $ $

CAT NO0251 Detour 

1295 *Removal of Tree 8.000

0.000

202-00010  
 

6,264.008.000

0.00

8.000

EACH

783.00000

1300 *Removal of Pipe 58.000

0.000

202-00035  
 

3,338.4858.000

0.00

58.000

LF  

57.56000

1305 *Removal of Sidewalk 374.150

-0.150

202-00200  
 

6,402.88374.000

-2.57

374.000

SY  

17.12000

1310 *Removal of Gutter 186.500

0.500

202-00202  
 

3,683.90187.000

9.85

187.000

LF  

19.70000
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1315 *Removal of Curb and Gutter 1,130.500

0.500

202-00203  
 

9,466.471,131.000

4.19

1,131.000

LF  

8.37000

1320 *Removal of Concrete Curb Ramp 25.000

0.000

202-00206  
 

159.2525.000

0.00

25.000

SY  

6.37000

1325 *Removal of Concrete Pavement 1,831.130

-0.130

202-00210  
 

27,684.721,831.000

-1.97

1,831.000

SY  

15.12000

1330 *Removal of Asphalt Mat 7,610.220

-0.220

202-00220  
 

85,460.307,610.000

-2.47

7,610.000

SY  

11.23000

1335 *Removal of Asphalt Mat (Planing) 20,130.900

0.100

202-00240  
 

54,152.3920,131.000

0.27

20,131.000

SY  

2.69000

1340 *Removal of Pavement Marking 6,985.000

0.000

202-00250  
 

20,745.456,985.000

0.00

6,985.000

SF  

2.97000

1345 *Removal of Light Standard 5.000

0.000

202-00700  
 

3,165.005.000

0.00

5.000

EACH

633.00000

1350 *Removal of Ground Sign 30.000

0.000

202-00810  
 

1,458.0030.000

0.00

30.000

EACH

48.60000

1355 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,620.001.000

0.00

1.000

EACH

1,620.00000

1360 *Removal of Fence 270.000

0.000

202-01000  
 

2,376.00270.000

0.00

270.000

LF  

8.80000

1365 *Removal of Guardrail Type 3 137.000

0.000

202-01130  
 

428.81137.000

0.00

137.000

LF  

3.13000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1370 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

12.28000

1375 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

777.60000

1380 *Unclassified Excavation (Complete In Place) 13,188.000

0.000

203-00010  
 

393,002.4013,188.000

0.00

13,188.000

CY  

29.80000

1385 *Embankment Material (Complete In Place) 5,858.000

0.000

203-00060  
 

87,928.585,858.000

0.00

5,858.000

CY  

15.01000

1390 *Blading 5.000

0.000

203-01500  
 

831.605.000

0.00

5.000

HOUR

166.32000

1395 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

166.32000

1400 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

120.96000

1405 *Combination Loader 17.000

0.000

203-01594  
 

2,166.4817.000

0.00

17.000

HOUR

127.44000

1410 *Potholing 5.000

0.000

203-01597  
 

1,198.805.000

0.00

5.000

HOUR

239.76000

1415 Storm Drain Inlet Protection 115.000

0.000

208-00050  
 

20,989.80115.000

0.00

115.000

EACH

182.52000

1420 *Reset Wheel Stop 12.000

0.000

210-00007  
 

285.1212.000

0.00

12.000

EACH

23.76000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1425 *Reset Fire Hydrant 2.000

0.000

210-00050  
 

19,332.002.000

0.00

2.000

EACH

9,666.00000

1430 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

0.000

EACH

1,688.01000

1431 Res Ground Sign / CO-017 CR-7 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

118.80000

1435 *Reset Sign Panel 2.000

0.000

210-00815  
 

270.002.000

0.00

2.000

EACH

135.00000

1440 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

2,759.241.000

0.00

1.000

EACH

2,759.24000

1445 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

0.000

EACH

4,230.84000

1450 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

18.90000

1455 *Adjust Manhole 24.000

0.000

210-04010  
 

14,696.6424.000

0.00

24.000

EACH

612.36000

1460 *Modify Inlet 2.500

0.500

210-04020  
 

4,260.603.000

710.10

3.000

EACH

1,420.20000

1465 *Adjust Valve Box 13.000

0.000

210-04050  
 

4,914.0013.000

0.00

13.000

EACH

378.00000

1470 Seeding (Native) 0.500

0.000

212-00006  
 

518.400.500

0.00

0.500

ACRE

1,036.80000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1475 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

0.000

CF  

8.21000

1480 Deciduous Tree (3 Inch Caliper) 0.000

0.000

214-00230  
 

0.000.000

0.00

0.000

EACH

415.80000

1485 *Aggregate Base Course (Class 6) 2,230.360

-9.000

304-06000  
 

76,281.502,221.360

-309.06

2,221.360

TON 

34.34000

1490 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

108.87000

1495 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000.000

0.00

0.000

TON 

109.08000

1496 HMA (Gr SX) (75) (PG 64-28) 5,645.650

0.000

403-34751  
 

524,198.605,645.650

0.00

5,645.650

TON 

92.85000

1500 *Emulsified Asphalt (Slow-Setting) 2,964.000

0.000

411-10255  
 

8,002.802,964.000

0.00

2,964.000

GAL 

2.70000

1505 Concrete Pavement (8 Inch) (Special) 28.000

0.000

412-00801  
 

4,565.9628.000

0.00

28.000

SY  

163.07000

1510 *Drilled Caisson (36 Inch) 30.000

0.000

503-00036  
 

16,646.7030.000

0.00

30.000

LF  

554.89000

1515 *Riprap (9 Inch) 31.400

0.000

506-00209  
 

4,578.1231.400

0.00

31.400

CY  

145.80000

1520 *18 Inch Reinforced Concrete Pipe (Complete In Place) 71.500

0.000

603-01185  
 

7,818.5371.500

0.00

71.500

LF  

109.35000
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NO.
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NO.
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1525 *24 Inch Reinforced Concrete Pipe (Complete In Place) 19.000

0.000

603-01245  
 

6,564.3119.000

0.00

19.000

LF  

345.49000

1530 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

0.000

LF  

186.84000

1535 *30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1,866.241.000

0.00

1.000

EACH

1,866.24000

1540 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

6,453.001.000

0.00

1.000

EACH

6,453.00000

1545 *Inlet Special 1.000

0.000

604-19000  
 

5,594.401.000

0.00

1.000

EACH

5,594.40000

1550 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

7,111.801.000

0.00

1.000

EACH

7,111.80000

1555 *Guardrail Type 3 (6-3 Post Spacing) 375.000

0.000

606-00301  
 

7,635.00375.000

0.00

375.000

LF  

20.36000

1560 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

6,514.653.000

0.00

3.000

EACH

2,171.55000

1565 *Transition Type 3G 6.000

0.000

606-01370  
 

9,495.126.000

0.00

6.000

EACH

1,582.52000

1570 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

1,015.85000

1575 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

5,577.982.000

0.00

2.000

EACH

2,788.99000
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NO.
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1580 Concrete Sidewalk 207.660

0.000

608-00000  
 

11,967.45207.660

0.00

207.660

SY  

57.63000

1585 Concrete Curb Ramp 91.960

0.000

608-00010  
 

8,035.4691.960

0.00

91.960

SY  

87.38000

1590 Detectable Warnings 116.000

0.000

608-00015  
 

7,279.00116.000

0.00

116.000

SF  

62.75000

1595 *Bituminous Sidewalk 0.000

0.000

608-01000  
 

0.000.000

0.00

0.000

TON 

243.00000

1600 Curb and Gutter Type 2 (Section I-B) 159.000

0.000

609-21010  
 

5,480.73159.000

0.00

159.000

LF  

34.47000

1605 Curb and Gutter Type 2 (Section II-B) 858.000

0.000

609-21020  
 

33,333.30858.000

0.00

858.000

LF  

38.85000

1610 Gutter Type 2 (6 Foot) 51.000

0.000

609-24006  
 

3,001.8651.000

0.00

51.000

LF  

58.86000

1615 Curb Type 6 (Section M) 756.000

0.000

609-60011  
 

15,853.32756.000

0.00

756.000

LF  

20.97000

1620 2 Inch Electrical Conduit (Jacked) (Install Only) 0.000

0.000

613-00202  
 

0.000.000

0.00

0.000

LF  

17.85000

1625 *3 Inch Electrical Conduit 1,083.000

0.000

613-00300  
 

14,057.341,083.000

0.00

1,083.000

LF  

12.98000

1630 *Pull Box (13"x24"x18") Deep 0.000

0.000

613-07050  
 

0.000.000

0.00

0.000

EACH

481.52000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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1635 *Wiring 1.000

0.000

613-10000  
 

46,834.301.000

0.00

1.000

L S 

46,834.30000

1640 *Sign Panel (Class I) 969.300

-0.300

614-00011  
 

27,209.52969.000

-8.42

969.000

SF  

28.08000

1645 *Sign Panel (Class II) 199.000

0.000

614-00012  
 

7,522.20199.000

0.00

199.000

SF  

37.80000

1650 *Steel Sign Support (2-Inch Round)(Post and Socket) 40.000

0.000

614-01503  
 

4,968.0040.000

0.00

40.000

EACH

124.20000

1655 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

73.000

0.000

614-01573  
 

18,133.2073.000

0.00

73.000

EACH

248.40000

1660 *Pedestrian Signal Face (16) (Countdown) 11.000

0.000

614-70150  
 

6,070.3511.000

0.00

11.000

EACH

551.85000

1665 *Traffic Signal Face (12-12-12) 18.000

0.000

614-70336  
 

13,731.3018.000

0.00

18.000

EACH

762.85000

1670 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

0.000

EACH

1,290.89000

1675 *Traffic Signal Controller Cabinet 1.500

0.000

614-72855  
 

41,096.521.500

0.00

1.500

EACH

27,397.68000

1680 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

0.000.000

0.00

0.000

EACH

1,683.68000

1685 *Pedestrian Push Button 10.000

0.000

614-72860  
 

2,239.9010.000

0.00

10.000

EACH

223.99000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1690 *Span Wire Cable 232.000

0.000

614-72890  
 

4,519.36232.000

0.00

232.000

LF  

19.48000

1695 *Pedestal Pole (3 Foot 6 Inch) (Furnish Only) 0.000

0.000

614-79858  
 

0.000.000

0.00

0.000

EACH

1,097.20000

1696 Barricade (Ty 3 F-C) / CO-017 CR-7 0.000

0.000

614-80313  
 

0.000.000

0.00

0.000

EACH

931.60000

1700 *Traffic Signal Span Wire Pole (16 Inch) 4.000

0.000

614-85316  
 

50,912.924.000

0.00

4.000

EACH

12,728.23000

1705 *Water Service 1.000

0.000

619-00002  
 

4,228.201.000

0.00

1.000

EACH

4,228.20000

1710 *Construction Surveying 1.000

0.000

625-00000  
 

326,953.941.000

0.00

1.000

L S 

326,953.94000

1715 *Epoxy Pavement Marking 370.600

0.400

627-00005  
 

60,102.00371.000

64.80

371.000

GAL 

162.00000

1720 *Pavement Marking Paint (Waterborne) 284.710

0.290

627-00011  
 

23,085.00285.000

23.49

285.000

GAL 

81.00000

1725 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

618.000

0.000

627-30405  
 

16,018.56618.000

0.00

618.000

SF  

25.92000

1730 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,237.000

0.000

627-30410  
 

18,703.441,237.000

0.00

1,237.000

SF  

15.12000

1735 *Flagging 3,002.000

0.000

630-00000  
 

83,965.943,002.000

0.00

3,002.000

HOUR

27.97000
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PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1740 *Traffic Control Inspection 27.000

0.000

630-00007  
 

5,248.8027.000

0.00

27.000

DAY 

194.40000

1745 *Traffic Control Management 104.000

0.000

630-00012  
 

123,552.00104.000

0.00

104.000

DAY 

1,188.00000

1750 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

216.00000

1755 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

216.00000

1760 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

54.00000

1765 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

54.00000

1770 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

54.00000

1775 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

19.44000

1780 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

162.00000

1785 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

54.00000

1790 *Portable Message Sign Panel (State Furnished) 0.000

0.000

630-80365  
 

0.000.000

0.00

0.000

EACH

378.00000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1795 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

65.25000

1800 *Impact Attenuator (Temporary) 718.100

1.900

630-85011  
 

19,440.00720.000

51.30

720.000

DAY 

27.00000

1805 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

18,304.08000

2350 Added Item (Hour)/ Detour Towing / CO-033 553.000

0.000

900-00010  
 

45,456.60553.000

0.00

553.000

HOUR

82.20000

2390 Added Item (Lump Sum)/ JV #59 Detour Timing / CO-042 
MCR-29

1.000

0.000

900-00014  
 

9,404.001.000

0.00

1.000

L S 

9,404.00000

CAT 2,536,868.53539.512,536,868.53CURRENT AMT0251 $ $ $

CAT NO0350 STR F-07-A 

1810 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

24.52000

1815 *Removal of Bridge 1.000

0.000

202-00400  
 

709,322.431.000

0.00

1.000

EACH

709,322.43000

1820 Structure Excavation 2,265.000

0.000

206-00000  
 

94,609.052,265.000

0.00

2,265.000

CY  

41.77000

1825 *Structure Backfill (Special) 88.000

0.000

206-00050  
 

6,937.0488.000

0.00

88.000

CY  

78.83000

1830 *Structure Backfill (Class 1) 2,316.000

0.000

206-00100  
 

150,864.242,316.000

0.00

2,316.000

CY  

65.14000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1835 Structure Backfill (Class 2) 1,108.000

0.000

206-00200  
 

39,533.441,108.000

0.00

1,108.000

CY  

35.68000

1840 *Mechanical Reinforcement of Soil 1,586.100

-0.100

206-00360  
 

54,669.421,586.000

-3.45

1,586.000

CY  

34.47000

1845 *Shoring (Area 1) 1.000

0.000

206-01781  
 

60,647.791.000

0.00

1.000

L S 

60,647.79000

1850 Shoring (Area 2) 1.000

0.000

206-01782  
 

228,548.801.000

0.00

1.000

L S 

228,548.80000

1855 *Shoring (Area 3) 1.000

0.000

206-01783  
 

201,988.081.000

0.00

1.000

L S 

201,988.08000

1860 *Shoring (Area 4) 1.000

0.000

206-01784  
 

52,032.871.000

0.00

1.000

L S 

52,032.87000

1865 *Shoring (Area 5) 1.000

0.000

206-01785  
 

25,223.891.000

0.00

1.000

L S 

25,223.89000

1870 Water Control 1.000

0.000

208-00400  
 

1,303,028.011.000

0.00

1.000

L S 

1,303,028.01000

1875 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

108.87000

1880 Geotextile (Erosion Control) (Class 1) 808.000

0.000

420-00102  
 

5,429.76808.000

0.00

808.000

SY  

6.72000

1885 *Drilled Caisson (60 Inch) 120.000

0.000

503-00060  
 

196,782.00120.000

0.00

120.000

LF  

1,639.85000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1890 *Drilled Caisson (78 Inch) 710.000

0.000

503-00078  
 

2,414,518.30710.000

0.00

710.000

LF  

3,400.73000

1895 *Caisson Load Test 1.000

0.000

503-00300  
 

156,600.001.000

0.00

1.000

EACH

156,600.00000

1900 *Wire Mesh Facing 2,649.000

0.000

504-05000  
 

23,390.672,649.000

0.00

2,649.000

SF  

8.83000

1905 Riprap (24 Inch) 1,238.000

-1,238.000

506-00224  
 

0.000.000

-189,475.90

0.000

CY  

153.05000

1910 Concrete Block Revetment 0.000

0.000

506-01100  
 

0.000.000

0.00

0.000

SY  

1,363.64000

1911 Riprap (30 In) (Special) / CO-004 834.000

0.000

506-00230  
 

69,747.42834.000

0.00

834.000

CY  

83.63000

1915 *Structural Steel 2,256,130.000

0.000

509-00000  
 

483,578.902,256,130.000

0.00

2,256,130.000

LB  

0.21434

1920 Bearing Device (Type I) 6.000

0.000

512-00101  
 

20,712.006.000

0.00

6.000

EACH

3,452.00000

1925 Bearing Device (Type II) 6.000

0.000

512-00102  
 

17,124.726.000

0.00

6.000

EACH

2,854.12000

1930 Bearing Device (Type III) 21.000

0.000

512-00103  
 

152,511.8721.000

0.00

21.000

EACH

7,262.47000

1935 Bridge Drain (Special) 2.000

0.000

513-00690  
 

64,110.522.000

0.00

2.000

EACH

32,055.26000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1937 Ped Railing (24 In) / CO-018 / F-07-V 93.000

0.000

514-00024  
 

30,690.0093.000

0.00

93.000

LF  

330.00000

1938 Ped Railing (48 In) / CO-018 / F-07-V 50.000

0.000

514-00048  
 

17,500.0050.000

0.00

50.000

LF  

350.00000

1939 Ped Railing (85 Inch) / CO-018 / F-07-V 180.000

0.000

514-00085  
 

92,700.00180.000

0.00

180.000

LF  

515.00000

1940 *Concrete Sealer 11,109.000

0.000

515-00400  
 

161,969.2211,109.000

0.00

11,109.000

SY  

14.58000

1945 Bridge Expansion Device (0-4 Inch) 125.000

0.000

518-01004  
 

40,181.25125.000

0.00

125.000

LF  

321.45000

1950 Bridge Expansion Device (0-9 Inch) 55.000

0.000

518-01009  
 

104,364.7055.000

0.00

55.000

LF  

1,897.54000

1950 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

1,280.00000

1955 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

0.000

CF  

181.48000

1960 *Concrete Class D (Bridge) 3,936.570

0.030

601-03040  
 

3,894,714.583,936.600

29.68

3,936.600

CY  

989.36000

1965 *Masonry Veneer (Brick) 1,038.080

-0.080

601-40002  
 

42,423.061,038.000

-3.27

1,038.000

SF  

40.87000

1970 *Cut Stone Veneer 10,150.290

-0.290

601-40005  
 

567,182.0010,150.000

-16.21

10,150.000

SF  

55.88000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1975 *Structural Concrete Stain 355.000

0.000

601-40400  
 

5,804.25355.000

0.00

355.000

SY  

16.35000

1980 *Reinforcing Steel 215,381.000

0.000

602-00000  
 

200,648.94215,381.000

0.00

215,381.000

LB  

0.93160

1985 *Reinforcing Steel (Epoxy Coated) 764,953.000

0.000

602-00020  
 

806,642.94764,953.000

0.00

764,953.000

LB  

1.05450

1990 *Inlet Special 2.000

0.000

604-19000  
 

11,188.802.000

0.00

2.000

EACH

5,594.40000

1995 *Bridge Rail Type 7 (Special) 2,222.600

0.400

606-10705  
 

462,295.082,223.000

83.18

2,223.000

LF  

207.96000

2000 *1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

0.000

LF  

4.87000

2005 *3/4 Inch Electrical Conduit 1,033.500

0.500

613-00075  
 

3,360.501,034.000

1.63

1,034.000

LF  

3.25000

2010 *1 Inch Electrical Conduit 500.500

0.000

613-00100  
 

3,248.25500.500

0.00

500.500

LF  

6.49000

2015 2 Inch Electrical Conduit (Jacked) 7,100.000

0.000

613-00201  
 

126,735.007,100.000

0.00

7,100.000

LF  

17.85000

2020 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

0.000

LF  

12.98000

2300 Added Item (Lump Sum)/ CSL Grouting F-07-V / JV #9 / 
CO-016

1.000

0.000

900-00014  
 

30,200.001.000

0.00

1.000

L S 

30,200.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

2330 Place Thin Bond Overlay (Poly Conc) / CO-024 6,253.000

0.000

519-03035  
 

261,187.816,253.000

0.00

6,253.000

SY  

41.77000

2335 Furnish Thin Bond Overlay (Poly Conc) / CO-024 4,663.140

-0.140

519-03055  
 

498,941.004,663.000

-14.98

4,663.000

CF  

107.00000

2340 Mobilization (w/o Autopay) / CO-024 1.000

0.000

626-00100  
 

97,000.001.000

0.00

1.000

L S 

97,000.00000

2345 Rem Conc Pvmt (Planing) (Spec) / CO-024 406.000

0.000

202-00217  
 

27,811.00406.000

0.00

406.000

SY  

68.50000

2380 Added Item (Lump Sum)/ JV #44 Stud Relocation / CO-042
MCR-30

1.000

0.000

900-00014  
 

3,863.001.000

0.00

1.000

L S 

3,863.00000

2395 Added Item (Lump Sum)/ Bird Exclusion F-07-V / CO-042 
MCR-31

1.000

0.000

900-00014  
 

4,372.001.000

0.00

1.000

L S 

4,372.00000

2480 Added Item (Lump Sum)/ JV #20 Abut 1 WW Forms / CO-048
MCR-39

1.000

0.000

900-00014  
 

11,400.001.000

0.00

1.000

L S 

11,400.00000

CAT 14,038,334.60-189,399.3214,038,334.60CURRENT AMT0350 $ $ $

CAT NO0351 7th St Bridge 

2025 *Removal of Asphalt Mat (Planing) (Special) 575.000

0.000

202-00246  
 

19,808.75575.000

0.00

575.000

SY  

34.45000

2030 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

0.000

LF  

312.03000

2031 Rem Bridge Railing (Spec) / CO-002 16.000

0.000

202-00426  
 

17,387.2016.000

0.00

16.000

LF  

1,086.70000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0351 7th St Bridge 

2035 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

169.63000

2040 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

0.000

SY  

28.02000

2045 Geotextile (Crack Reduction) (High Density) 750.000

0.000

420-00510  
 

5,400.00750.000

0.00

750.000

SY  

7.20000

2050 *Waterproofing (Membrane) 575.000

0.000

515-00120  
 

13,041.00575.000

0.00

575.000

SY  

22.68000

2055 *Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

0.000

SY  

34.02000

2060 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

5,234.17000

2065 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.05450

2070 Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

0.000

LF  

1,215.83000

2071 Brdg Rail (Spec) / CO-002 16.000

0.000

606-10200  
 

24,769.4416.000

0.00

16.000

LF  

1,548.09000

CAT 80,406.390.0080,406.39CURRENT AMT0351 $ $ $

CAT NO0352 Walls/Pedestrian Underpass 

2075 Structure Excavation 5,358.000

0.000

206-00000  
 

223,803.665,358.000

0.00

5,358.000

CY  

41.77000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2080 *Structure Backfill (Class 1) 3,778.000

0.000

206-00100  
 

246,098.923,778.000

0.00

3,778.000

CY  

65.14000

2085 *Mechanical Reinforcement of Soil 805.000

0.000

206-00360  
 

27,748.35805.000

0.00

805.000

CY  

34.47000

2090 *Shoring (Area 10) 0.500

0.000

206-01790  
 

7,941.240.500

0.00

0.500

L S 

15,882.48000

2095 *Shoring (Area 11) 1.000

0.000

206-01791  
 

146,507.451.000

0.00

1.000

L S 

146,507.45000

2100 *Shoring (Area 12) 1.000

0.000

206-01792  
 

31,447.001.000

0.00

1.000

L S 

31,447.00000

2105 *Shoring (Area 13) 1.000

0.000

206-01793  
 

34,982.021.000

0.00

1.000

L S 

34,982.02000

2110 End Plate 0.000

0.000

502-00400  
 

0.000.000

0.00

0.000

EACH

189.06000

2115 *Steel Piling (HP 12x74) 338.000

0.000

502-11274  
 

94,089.06338.000

0.00

338.000

LF  

278.37000

2120 *Steel Piling (HP 14x89) 1,594.340

-0.340

502-11489  
 

449,667.401,594.000

-95.91

1,594.000

LF  

282.10000

2125 *Wire Mesh Facing 1,560.000

0.000

504-05000  
 

13,774.801,560.000

0.00

1,560.000

SF  

8.83000

2130 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

149.04000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 51

PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2131 Ped Railing (24 In) / CO-018 / Walls 831.000

0.000

514-00024  
 

274,230.00831.000

0.00

831.000

LF  

330.00000

2132 Ped Railing (48 In) / CO-018 / Walls 638.000

0.000

514-00048  
 

223,300.00638.000

0.00

638.000

LF  

350.00000

2135 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

0.000

SY  

14.58000

2140 Waterstop 830.500

0.500

518-00100  
 

13,428.96831.000

8.08

831.000

LF  

16.16000

2145 *Concrete Class D 611.855

0.045

601-03000  
 

446,601.33611.900

32.84

611.900

CY  

729.86000

2150 *Concrete Class D (Wall) 1,286.200

-0.200

601-03050  
 

985,050.281,286.000

-153.20

1,286.000

CY  

765.98000

2155 *Masonry Veneer (Brick) 897.570

0.043

601-40002  
 

36,685.44897.613

1.76

897.613

SF  

40.87000

2160 *Cut Stone Veneer (Ashler) 9,975.475

-0.475

601-40007  
 

601,791.759,975.000

-28.66

9,975.000

SF  

60.33000

2160 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

2.25000

2165 *Structural Concrete Stain 354.000

0.000

601-40400  
 

5,787.90354.000

0.00

354.000

SY  

16.35000

2170 *Reinforcing Steel 275,845.000

-785.000

602-00000  
 

256,245.90275,060.000

-731.31

275,060.000

LB  

0.93160
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2175 *Reinforcing Steel (Epoxy Coated) 26,519.000

0.000

602-00020  
 

27,964.2926,519.000

0.00

26,519.000

LB  

1.05450

2180 *Geocomposite Drain with Pipe 974.850

0.150

605-83002  
 

21,479.25975.000

3.30

975.000

SY  

22.03000

2185 *8 Inch Pipe Underdrain 10.000

0.000

605-83580  
 

540.0010.000

0.00

10.000

LF  

54.00000

2190 *Bridge Rail Type 7 (Special) 883.119

-0.119

606-10705  
 

183,628.68883.000

-24.75

883.000

LF  

207.96000

2195 Gutter Type 2 (2 Foot) 194.000

0.000

609-24002  
 

4,535.72194.000

0.00

194.000

LF  

23.38000

2200 *3/4 Inch Electrical Conduit (Plastic) 465.000

0.000

613-01075  
 

1,511.25465.000

0.00

465.000

LF  

3.25000

2205 *1 Inch Electrical Conduit (Plastic) 1,125.000

0.000

613-01100  
 

4,263.751,125.000

0.00

1,125.000

LF  

3.79000

2210 *2 Inch Electrical Conduit (Plastic) 1,502.000

0.000

613-01200  
 

16,251.641,502.000

0.00

1,502.000

LF  

10.82000

2215 *3 Inch Electrical Conduit (Plastic) 217.500

0.500

613-01300  
 

1,532.54218.000

3.52

218.000

LF  

7.03000

2295 Added Item (Lump Sum)/ Ped Tunnel Butyl Rubber / JV 
#17/ CO-017 CR-7

1.000

0.000

900-00014  
 

4,952.151.000

0.00

1.000

L S 

4,952.15000

2315 Added Item (Foot)/ JV #21 Slipform Barrier Wall I / 
CO-022 MCR No. 6

0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

147.00000
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PCN: 18158-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-094                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2320 Retaining Wall (Boulder) CO-019 CR-8 965.000

0.000

504-03411  
 

63,207.50965.000

0.00

965.000

SF  

65.50000

2325 Facing (Special) CO-019 CR-8 887.000

0.000

504-04440  
 

38,948.17887.000

0.00

887.000

SF  

43.91000

2360 Added Item (Foot)/ Wall Hb Barrier Mod / CO-029 CR-10 93.000

0.000

900-00012  
 

19,493.7393.000

0.00

93.000

LF  

209.61000

2475 Added Item (Lump Sum)/ JV #68 Wall F Drains / CO-048 
MCR-38

1.000

0.000

900-00014  
 

4,456.001.000

0.00

1.000

L S 

4,456.00000

CAT 4,511,946.13-984.334,511,946.13CURRENT AMT0352 $ $ $

CAT NO0450 Construction Engineering 

2220 Field Office (Special) 1.000

0.000

620-00005  
 

202,487.091.000

0.00

1.000

EACH

202,487.09000

2225 Sanitary Facility 2.000

0.000

620-00020  
 

17,593.202.000

0.00

2.000

EACH

8,796.60000

CAT 220,080.290.00220,080.29CURRENT AMT0450 $ $ $

$49,589,091.92-178,247.99$49,589,091.92$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/24/2019

ESTIMATE SUMMARY 10:21:42

CONTID: C18158-COMBO   ESTIMATE NO: 0033 FINL 2005

PCN: 20588-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: NHPP0063-050                  

US 6 WEST GLENWOOD

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,376,124.47 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 2,696.34

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,456.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

122.21

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

2,696.34

2,696.34

8,153.10

$

$

$

$

540.00

1,375,584.48

1,376,124.48

0.00

1,376,124.48

0.00

0.00

1,376,124.48

0.00

AMOUNT DUE 1,376,124.48 8,153.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,153.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1304.0 TIME ALLOW: 12/6/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

07/31/2019

07/31/2019

10/24/2019

12/01/2015

12/17/2015

01/05/2016

01/05/2016
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PCN: 20588-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP0063-050                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 161.800

0.200

202-00200  
 

2,773.44162.000

3.42

162.000

SY  

17.12000

0010 Removal of Curb and Gutter 284.400

-0.400

202-00203  
 

2,377.08284.000

-3.35

284.000

LF  

8.37000

0015 Removal of Concrete Curb Ramp 117.700

0.300

202-00206  
 

751.66118.000

1.91

118.000

SY  

6.37000

0020 Removal of Concrete Pavement 687.640

0.360

202-00210  
 

10,402.56688.000

5.44

688.000

SY  

15.12000

0025 Removal of Asphalt Mat 1,666.330

-0.330

202-00220  
 

18,709.181,666.000

-3.71

1,666.000

SY  

11.23000

0030 *Removal of Asphalt Mat (Planing) 21,548.000

0.000

202-00240  
 

57,964.1221,548.000

0.00

21,548.000

SY  

2.69000

0035 *Removal of End Anchorage 2.000

0.000

202-01300  
 

421.202.000

0.00

2.000

EACH

210.60000

0040 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

0.000

EACH

389.88000

0045 Sawing Asphalt Material (10 Inch) 168.000

0.000

202-05030  
 

325.92168.000

0.00

168.000

LF  

1.94000

0050 Combination Loader 12.000

0.000

203-01594  
 

1,529.2812.000

0.00

12.000

HOUR

127.44000

0055 *Potholing 10.000

0.000

203-01597  
 

2,397.6010.000

0.00

10.000

HOUR

239.76000
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PCN: 20588-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP0063-050                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 38.500

0.500

203-02330  
 

1,358.3739.000

17.42

39.000

HOUR

34.83000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

80.46000

0070 Erosion Log (12 Inch) 125.000

0.000

208-00002  
 

470.00125.000

0.00

125.000

LF  

3.76000

0075 Concrete Washout Structure 1.000

0.000

208-00045  
 

10,265.641.000

0.00

1.000

EACH

10,265.64000

0080 Storm Drain Inlet Protection (Type 1) 340.000

0.000

208-00051  
 

1,468.80340.000

0.00

340.000

LF  

4.32000

0085 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

148.324.000

0.00

4.000

HOUR

37.08000

0090 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

379.524.000

0.00

4.000

HOUR

94.88000

0095 Sweeping (Sediment Removal) 20588 108.000

0.000

208-00106  
 

16,912.80108.000

0.00

108.000

HOUR

156.60000

0100 Erosion Control Supervisor 134.000

0.000

208-00205  
 

10,854.00134.000

0.00

134.000

HOUR

81.00000

0105 *Reset Guardrail Type 3 20588 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

10.10000

0110 Adjust Manhole 20588 13.000

0.000

210-04010  
 

7,960.6813.000

0.00

13.000

EACH

612.36000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20588-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP0063-050                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 25.000

0.000

210-04050  
 

9,450.0025.000

0.00

25.000

EACH

378.00000

0120 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,036.80000

0125 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

2,018.52000

0130 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

2.21000

0135 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

34.34000

0140 Aggregate Base Course (Class 7) 1,005.740

0.000

304-07000  
 

35,623.311,005.740

0.00

1,005.740

TON 

35.42000

0145 *Hot Mix Asphalt (Patching) (Asphalt) 20588 102.640

0.000

403-00720  
 

22,170.24102.640

0.00

102.640

TON 

216.00000

0150 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 6,202.170

0.000

403-34751  
 

589,454.246,202.170

0.00

6,202.170

TON 

95.04000

0155 *Emulsified Asphalt (Slow-Setting) 2,056.000

0.000

411-10255  
 

5,551.202,056.000

0.00

2,056.000

GAL 

2.70000

0160 Concrete Pavement (8 Inch) 20588 100.800

0.200

412-00800  
 

11,343.31101.000

22.46

101.000

SY  

112.31000

0165 Concrete Pavement (8 Inch) (Special) 20588 149.000

0.000

412-00801  
 

20,120.96149.000

0.00

149.000

SY  

135.04000
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PCN: 20588-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP0063-050                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Guardrail Type 3 (6-3 Post Spacing) 20588 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

23.98000

0175 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

0.000

LF  

36.94000

0180 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

0.000

EACH

5,081.40000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

2,111.40000

0190 *End Anchorage (Flared) 20588 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

1,728.00000

0195 Fence (Plastic) 100.000

0.000

607-11525  
 

448.00100.000

0.00

100.000

LF  

4.48000

0200 Concrete Sidewalk (6 Inch) 20588 33.000

0.000

608-00006  
 

4,036.2333.000

0.00

33.000

SY  

122.31000

0205 Concrete Curb Ramp 20588 258.000

0.000

608-00010  
 

63,168.72258.000

0.00

258.000

SY  

244.84000

0210 Curb and Gutter Type 2 (Section II-B) 20588 265.000

0.000

609-21020  
 

12,924.05265.000

0.00

265.000

LF  

48.77000

0215 Construction Surveying (Hourly) 102.875

0.125

625-00001  
 

16,686.00103.000

20.25

103.000

HOUR

162.00000

0220 *Mobilization 20588 0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

136,862.12000
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PCN: 20588-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP0063-050                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0221 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

136,862.121.000

0.00

1.000

L S 

136,862.12000

0225 Public Information Services 20588 0.000

0.000

626-01000  
 

0.000.000

0.00

0.000

L S 

0.01000

0230 *Epoxy Pavement Marking 158.000

0.000

627-00005  
 

25,596.00158.000

0.00

158.000

GAL 

162.00000

0235 *Pavement Marking Paint (Waterborne) 482.500

0.500

627-00011  
 

39,123.00483.000

40.50

483.000

GAL 

81.00000

0240 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

789.000

0.000

627-30407  
 

20,450.88789.000

0.00

789.000

SF  

25.92000

0245 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

0.000

SF  

15.12000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Asphalt Pavement Incentive 21,742.730

0.000

700-70012  
 

21,742.7321,742.730

0.00

21,742.730

F A 

1.00000

0260 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20588-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP0063-050                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 Gdrail Ty 3 (6-3) MGS 5,888.000

0.000

606-00301  
 

133,245.445,888.000

0.00

5,888.000

LF  

22.63000

0305 Rem Gdrail Ty 3 20588 5,475.000

0.000

202-01130  
 

17,136.755,475.000

0.00

5,475.000

LF  

3.13000

0310 End Anchor (Flared) MGS 3.000

0.000

606-02005  
 

7,462.923.000

0.00

3.000

EACH

2,487.64000

0315 Gdrail Ty 3 (D) (6-3) MGS 300.000

0.000

606-00350  
 

11,082.00300.000

0.00

300.000

LF  

36.94000

0320 Median Terminal MGS 2.000

0.000

606-01460  
 

10,162.802.000

0.00

2.000

EACH

5,081.40000

0325 End Anchor (Nonflared) MGS 1.000

0.000

606-02003  
 

2,111.401.000

0.00

1.000

EACH

2,111.40000

0330 Survey Monument (Ty 1) CO-034 MCR No. 17 23.000

0.000

629-01001  
 

2,484.0023.000

0.00

23.000

EACH

108.00000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20588-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP0063-050                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Survey Monument (Ty 5) CO-034 MCR No. 18 39.000

0.000

629-01005  
 

3,198.0039.000

0.00

39.000

EACH

82.00000

0340 Survey Monument (Ty 6) CO-034 MCR No. 19 24.000

0.000

629-01006  
 

3,888.0024.000

0.00

24.000

EACH

162.00000

0345 Locate Monuments CO-034 MCR No. 20 0.000

24.000

629-01110  
 

2,592.0024.000

2,592.00

24.000

HOUR

108.00000

CAT 1,375,584.472,696.341,375,584.47CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Sanitary Facility 20588 1.000

0.000

620-00020  
 

540.001.000

0.00

1.000

EACH

540.00000

CAT 540.000.00540.00CURRENT AMT0400 $ $ $

$ 1,376,124.472,696.34$1,376,124.47$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/24/2019

ESTIMATE SUMMARY 10:21:42

CONTID: C18158-COMBO   ESTIMATE NO: 0033 FINL 2005

PCN: 21116-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: NHPP 0821-104                 

SH 82 GRAND AVE BRIDGE SAFETY

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,966,216.17 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 15,699.48

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 24,631.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

122.21

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.15

15,699.48

15,699.48

40,331.47

$

$

$

$

0.00

6,966,216.32

6,966,216.32

0.00

6,966,216.32

0.00

0.00

6,966,216.32

0.00

AMOUNT DUE 6,966,216.32 40,331.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,331.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1304.0 TIME ALLOW: 12/6/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

07/31/2019

07/31/2019

10/24/2019

12/01/2015

12/17/2015

01/05/2016

01/05/2016



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

15,498.001.000

0.00

1.000

L S 

15,498.00000

0010 Removal of Structure 1.000

0.000

202-00001  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0015 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

0.000

EACH

422.67000

0020 *Removal of Inlet 5.000

0.000

202-00019  
 

5,940.005.000

0.00

5.000

EACH

1,188.00000

0025 *Removal of Manhole 3.000

0.000

202-00021  
 

4,050.003.000

0.00

3.000

EACH

1,350.00000

0030 *Removal of Pipe 320.000

0.000

202-00035  
 

18,419.20320.000

0.00

320.000

LF  

57.56000

0035 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

983.88000

0040 Removal of Guard Post 0.000

0.000

202-00080  
 

0.000.000

0.00

0.000

EACH

274.44000

0045 Removal of Wall 308.000

0.000

202-00155  
 

16,616.60308.000

0.00

308.000

LF  

53.95000

0050 *Removal of Concrete Median Cover Material 5.440

-0.440

202-00190  
 

118.805.000

-10.45

5.000

SY  

23.76000

0055 *Removal of Sidewalk 822.020

-0.020

202-00200  
 

14,072.64822.000

-0.34

822.000

SY  

17.12000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 *Removal of Gutter 131.000

0.000

202-00202  
 

2,580.70131.000

0.00

131.000

LF  

19.70000

0065 *Removal of Curb and Gutter 4,933.000

0.000

202-00203  
 

41,289.214,933.000

0.00

4,933.000

LF  

8.37000

0070 *Removal of Brick Pavers 271.750

0.250

202-00207  
 

4,523.36272.000

4.16

272.000

SY  

16.63000

0075 *Removal of Light Standard 8.000

0.000

202-00700  
 

5,064.008.000

0.00

8.000

EACH

633.00000

0080 *Removal of Ground Sign 6.000

0.000

202-00810  
 

291.606.000

0.00

6.000

EACH

48.60000

0085 Removal of Sign (Special) 2.000

0.000

202-00815  
 

22,438.522.000

0.00

2.000

EACH

11,219.26000

0090 *Removal of Sign Panel 64.000

0.000

202-00821  
 

4,285.4464.000

0.00

64.000

EACH

66.96000

0095 *Removal of Pull Box 14.000

0.000

202-00827  
 

2,726.7814.000

0.00

14.000

EACH

194.77000

0100 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

7,187.021.000

0.00

1.000

L S 

7,187.02000

0105 *Removal of Traffic Signal Pole 10.000

0.000

202-00840  
 

8,115.4010.000

0.00

10.000

EACH

811.54000

0110 *Removal of Fence 1,265.000

0.000

202-01000  
 

11,132.001,265.000

0.00

1,265.000

LF  

8.80000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0115 *Removal of Guardrail Type 3 1,873.000

0.000

202-01130  
 

5,862.491,873.000

0.00

1,873.000

LF  

3.13000

0120 Removal of Guardrail Type 7 431.000

0.000

202-01170  
 

5,292.68431.000

0.00

431.000

LF  

12.28000

0125 *Plug Culvert 4.000

0.000

202-04001  
 

1,373.764.000

0.00

4.000

EACH

343.44000

0130 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

0.000

EACH

389.88000

0135 *Muck Excavation 110.710

0.290

203-00100  
 

5,142.63111.000

13.44

111.000

CY  

46.33000

0140 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

239.76000

0145 *Topsoil 1,354.740

0.260

207-00205  
 

109,023.301,355.000

20.92

1,355.000

CY  

80.46000

0150 *Reset Fire Hydrant 3.000

0.000

210-00050  
 

28,998.003.000

0.00

3.000

EACH

9,666.00000

0155 Reset Pipe Handrailing 157.000

0.000

210-00427  
 

5,934.60157.000

0.00

157.000

LF  

37.80000

0156 Reset MVRD CO-019 CR-8 12.000

0.000

210-00476  
 

13,949.1612.000

0.00

12.000

EACH

1,162.43000

0160 *Reset Light Standard 16.000

0.000

210-00750  
 

27,008.1616.000

0.00

16.000

EACH

1,688.01000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0165 Reset Ground Sign WAYFINDING SIGN:  ST-A1 - VEHICULAR 
DIRE

3.000

0.000

210-00810  
 

810.003.000

0.00

3.000

EACH

270.00000

0170 *Reset Ground Sign 11.000

0.000

210-00810  
 

1,306.8011.000

0.00

11.000

EACH

118.80000

0175 *Reset Ground Sign 6.000

0.000

210-00810  
 

712.806.000

0.00

6.000

EACH

118.80000

0180 *Reset Sign Panel REPLACE MESSAGES  WAYFINDING SIGN: 
ST-A1

3.000

0.000

210-00815  
 

2,138.403.000

0.00

3.000

EACH

712.80000

0185 *Reset Traffic Signal Pole 6.000

0.000

210-00840  
 

16,555.446.000

0.00

6.000

EACH

2,759.24000

0186 Res Traf Sig Cntrlr CO-019 CR-8 2.000

0.000

210-00845  
 

5,230.002.000

0.00

2.000

EACH

2,615.00000

0190 *Reset Traffic Signal Controller and Cabinet 2.000

0.000

210-00848  
 

8,461.682.000

0.00

2.000

EACH

4,230.84000

0195 *Reset Pedestal Pole 1.000

0.000

210-00858  
 

773.671.000

0.00

1.000

EACH

773.67000

0200 *Reset End Anchorage 1.000

0.000

210-01200  
 

1,215.321.000

0.00

1.000

EACH

1,215.32000

0205 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

0.000

EACH

612.36000

0210 *Modify Manhole 1.000

0.000

210-04015  
 

311.041.000

0.00

1.000

EACH

311.04000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0215 *Modify Inlet 1.000

0.000

210-04020  
 

1,420.201.000

0.00

1.000

EACH

1,420.20000

0220 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

378.00000

0225 *Seeding (Native) 1.100

0.000

212-00006  
 

1,140.481.100

0.00

1.100

ACRE

1,036.80000

0230 *Seeding (Riparian) 1.300

0.000

212-00022  
 

2,091.961.300

0.00

1.300

ACRE

1,609.20000

0235 *Soil Conditioning 2.400

0.000

212-00032  
 

4,844.452.400

0.00

2.400

ACRE

2,018.52000

0240 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

937.44000

0245 Mulching (Decorative) 413.000

0.000

213-00005  
 

4,014.36413.000

0.00

413.000

CF  

9.72000

0250 Mulching (Wood Chip) 2,184.000

0.000

213-00008  
 

17,930.642,184.000

0.00

2,184.000

CF  

8.21000

0255 *Spray-on Mulch Blanket 2.600

0.000

213-00012  
 

7,722.002.600

0.00

2.600

ACRE

2,970.00000

0260 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

2.70000

0265 Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

0.000.000

0.00

0.000

LF  

5.40000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0270 *Landscape Boulder 67.000

0.000

213-00700  
 

28,944.0067.000

0.00

67.000

EACH

432.00000

0275 *Landscape Maintenance 0.000

1.000

214-00000  
 

15,660.001.000

15,660.00

1.000

L S 

15,660.00000

0280 *Deciduous Tree (Tubeling) 35.000

0.000

214-00201  
 

336.3535.000

0.00

35.000

EACH

9.61000

0285 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

0.000

EACH

351.00000

0290 *Deciduous Shrub (Tubeling) 40.000

0.000

214-00301  
 

4,274.8040.000

0.00

40.000

EACH

106.87000

0295 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

0.000

EACH

864.00000

0300 *Brush Layer Cutting 775.000

0.000

214-01010  
 

2,511.00775.000

0.00

775.000

EACH

3.24000

0305 *Aggregate Base Course (Class 6) 2,343.030

0.000

304-06000  
 

80,459.652,343.030

0.00

2,343.030

TON 

34.34000

0310 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 339.320

0.000

403-34721  
 

36,941.77339.320

0.00

339.320

TON 

108.87000

0311 HMA (Gr SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

95.04000

0315 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 413.540

0.000

403-34771  
 

45,108.94413.540

0.00

413.540

TON 

109.08000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0320 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 922.170

0.000

403-34871  
 

115,529.46922.170

0.00

922.170

TON 

125.28000

0325 Geotextile (Weed Barrier) 144.000

0.000

420-00200  
 

506.88144.000

0.00

144.000

SY  

3.52000

0330 End Plate 0.000

0.000

502-00400  
 

0.000.000

0.00

0.000

EACH

189.06000

0335 *Drilled Caisson (18 Inch) 40.000

0.000

503-00018  
 

6,764.4040.000

0.00

40.000

LF  

169.11000

0340 *Drilled Caisson (36 Inch) 120.000

0.000

503-00036  
 

66,586.80120.000

0.00

120.000

LF  

554.89000

0345 *Drilled Caisson (42 Inch) 51.000

0.000

503-00042  
 

36,327.3051.000

0.00

51.000

LF  

712.30000

0350 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

38,159.5242.000

0.00

42.000

LF  

908.56000

0355 *Guardrail Type 3 (6-3 Post Spacing) 806.000

0.000

606-00301  
 

16,410.16806.000

0.00

806.000

LF  

20.36000

0360 Guardrail Type 7 (Style CA) 365.500

0.500

606-00710  
 

43,425.90366.000

59.33

366.000

LF  

118.65000

0365 Guardrail Type 7 (Style CE) 247.000

0.000

606-00740  
 

52,988.91247.000

0.00

247.000

LF  

214.53000

0370 Guardrail Type 7 (Style CE) (Special) 261.000

0.000

606-00741  
 

68,830.92261.000

0.00

261.000

LF  

263.72000
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0375 *Transition Type 3G 1.000

0.000

606-01370  
 

1,582.521.000

0.00

1.000

EACH

1,582.52000

0380 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

3,548.341.000

0.00

1.000

EACH

3,548.34000

0385 Concrete Sidewalk 434.450

-0.450

608-00000  
 

25,011.42434.000

-25.93

434.000

SY  

57.63000

0390 Concrete Sidewalk (6 Inch) 762.030

-0.030

608-00006  
 

57,972.96762.000

-2.28

762.000

SY  

76.08000

0395 Concrete Curb Ramp 112.430

-0.430

608-00010  
 

9,786.56112.000

-37.57

112.000

SY  

87.38000

0400 Curb Ramp (Special) 120.210

-0.210

608-00012  
 

10,648.80120.000

-18.64

120.000

SY  

88.74000

0405 Detectable Warnings 356.830

0.170

608-00015  
 

22,401.75357.000

10.67

357.000

SF  

62.75000

0410 Concrete Sidewalk (Colored) 201.150

-0.150

608-00350  
 

18,753.30201.000

-14.00

201.000

SY  

93.30000

0415 Sidewalk Drain 10.400

-0.400

608-10000  
 

2,382.5010.000

-95.30

10.000

LF  

238.25000

0420 Curb Type 2 (Section B) 277.750

0.250

609-20010  
 

9,624.36278.000

8.66

278.000

LF  

34.62000

0425 Curb Type 2 (Section-Variable) 719.500

0.500

609-20100  
 

24,112.80720.000

16.75

720.000

LF  

33.49000
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0430 Curb and Gutter Type 2 (Section I-B) 875.000

0.000

609-21010  
 

30,161.25875.000

0.00

875.000

LF  

34.47000

0435 Curb and Gutter Type 2 (Section I-M) 2,293.830

0.170

609-21011  
 

82,377.542,294.000

6.10

2,294.000

LF  

35.91000

0440 Curb and Gutter Type 2 (Section II-B) 3,728.250

-0.250

609-21020  
 

144,832.803,728.000

-9.71

3,728.000

LF  

38.85000

0445 Curb and Gutter Type 2 (Section II-M) 643.000

0.000

609-21021  
 

24,999.84643.000

0.00

643.000

LF  

38.88000

0450 Curb and Gutter Type 2 (Special) 189.000

0.000

609-21900  
 

7,745.22189.000

0.00

189.000

LF  

40.98000

0455 Gutter Type 2 (2 Foot) 591.760

0.240

609-24002  
 

13,840.96592.000

5.61

592.000

LF  

23.38000

0460 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

0.000

LF  

43.36000

0465 Gutter Type 2 (6 Foot) 24.000

0.000

609-24006  
 

1,412.6424.000

0.00

24.000

LF  

58.86000

0470 Gutter Type 2 (8 Foot) 21.000

0.000

609-24008  
 

1,745.1021.000

0.00

21.000

LF  

83.10000

0475 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

0.000

SF  

13.20000

0480 *Median Cover Material (Brick Pavers) 1,032.700

0.300

610-00060  
 

35,989.721,033.000

10.45

1,033.000

SF  

34.84000
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0485 Median Edging 244.000

0.000

610-00110  
 

11,780.32244.000

0.00

244.000

LF  

48.28000

0490 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

0.000

EACH

124.44000

0495 *2 Inch Electrical Conduit 341.000

0.000

613-00200  
 

6,086.85341.000

0.00

341.000

LF  

17.85000

0500 *2 Inch Electrical Conduit (Bored) 600.000

0.000

613-00206  
 

48,042.00600.000

0.00

600.000

LF  

80.07000

0505 *3 Inch Electrical Conduit 3,144.000

0.000

613-00300  
 

40,809.123,144.000

0.00

3,144.000

LF  

12.98000

0506 3 In Elec Cond (Bored) CO-019 CR-8 1,548.000

0.000

613-00306  
 

142,416.001,548.000

0.00

1,548.000

LF  

92.00000

0510 *3/4 Inch Electrical Conduit (Plastic) 180.000

0.000

613-01075  
 

585.00180.000

0.00

180.000

LF  

3.25000

0515 *1 Inch Electrical Conduit (Plastic) 613.500

5.500

613-01100  
 

2,346.01619.000

20.85

619.000

LF  

3.79000

0520 *1-1/4 Inch Electrical Conduit (Plastic) 429.500

0.500

613-01125  
 

2,790.70430.000

3.25

430.000

LF  

6.49000

0525 *2 Inch Electrical Conduit (Plastic) 7,578.000

9.000

613-01200  
 

82,091.347,587.000

97.38

7,587.000

LF  

10.82000

0530 *3 Inch Electrical Conduit (Plastic) 1,507.500

0.500

613-01300  
 

10,601.241,508.000

3.52

1,508.000

LF  

7.03000
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0535 *Pull Box (Special) 20.000

0.000

613-07000  
 

4,977.4020.000

0.00

20.000

EACH

248.87000

0540 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

0.000

EACH

319.21000

0545 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

0.000

EACH

481.52000

0546 Type Three Pull Box CO-019 CR-8 0.000

0.000

613-07003  
 

0.000.000

0.00

0.000

EACH

1,100.00000

0550 *Type Four Pull Box 17.000

0.000

613-07004  
 

15,175.9017.000

0.00

17.000

EACH

892.70000

0555 *Type Five Pull Box 6.000

0.000

613-07005  
 

6,849.426.000

0.00

6.000

EACH

1,141.57000

0560 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

1,980.162.000

0.00

2.000

EACH

990.08000

0565 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

0.000

EACH

1,141.57000

0570 *Wiring 1.000

0.000

613-10000  
 

46,834.301.000

0.00

1.000

L S 

46,834.30000

0575 *Luminaire (Special) 78.000

0.000

613-16000  
 

209,993.1678.000

0.00

78.000

EACH

2,692.22000

0575 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,552.00000
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0580 *Light Standard and Luminaire (Install Only) 0.000

0.000

613-20000  
 

0.000.000

0.00

0.000

EACH

349.50000

0585 *Concrete Foundation Pad 2.000

0.000

613-40000  
 

1,833.002.000

0.00

2.000

EACH

916.50000

0590 *Light Standard Foundation 50.000

0.000

613-40010  
 

58,755.5050.000

0.00

50.000

EACH

1,175.11000

0595 Lighting Control Center 2.000

0.000

613-50100  
 

65,163.622.000

0.00

2.000

EACH

32,581.81000

0600 *4-Plex Receptacle (With Back Box and Cover) 6.000

0.000

613-50130  
 

1,687.986.000

0.00

6.000

EACH

281.33000

0605 *Sign Panel (Class I) 828.700

0.300

614-00011  
 

23,278.32829.000

8.42

829.000

SF  

28.08000

0610 *Sign Panel (Class II) 177.000

0.000

614-00012  
 

6,690.60177.000

0.00

177.000

SF  

37.80000

0615 *Sign Panel (Class III) 125.500

0.500

614-00013  
 

5,171.04126.000

20.52

126.000

SF  

41.04000

0620 Sign Panel (Special) ST-A1 - VEHICULAR DIRECTIONAL 
SIGN

6.000

0.000

614-00037  
 

26,956.806.000

0.00

6.000

EACH

4,492.80000

0625 Sign Panel (Special) ST-G - PEDESTRIAN-BIKE 
DIRECTIONAL

0.000

0.000

614-00037  
 

0.000.000

0.00

0.000

EACH

2,311.20000

0630 Sign Panel (Special) ST-J - PEDESTRIAN-BIKE 
DIRECTIONAL WITH

1.000

0.000

614-00037  
 

1,603.801.000

0.00

1.000

EACH

1,603.80000
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0635 Sign Panel (Special) ST-O - PEDESTRIAN-BIKE REGULATORY 1.000

0.000

614-00037  
 

378.001.000

0.00

1.000

EACH

378.00000

0640 Sign Panel (Special) ST-G.1 - PEDESTRIAN-BIKE 
DIRECTIONAL

2.000

0.000

614-00037  
 

4,320.002.000

0.00

2.000

EACH

2,160.00000

0645 Sign Post (Special) 4 INCH SQUARE - LENGTH A 3.000

0.000

614-00041  
 

1,425.603.000

0.00

3.000

EACH

475.20000

0650 Sign Post (Special) 3 INCH ROUND - LENGTH A 7.000

0.000

614-00041  
 

385.567.000

0.00

7.000

EACH

55.08000

0655 Sign Post (Special) 3 INCH ROUND - LENGTH B 3.000

0.000

614-00041  
 

972.003.000

0.00

3.000

EACH

324.00000

0660 Sign Post (Special) BRACKET- BREAK SAFE AS4 4" 
RECTANGULAR

5.000

0.000

614-00041  
 

5,940.005.000

0.00

5.000

EACH

1,188.00000

0665 Sign Post (Special) BRACKET 3" ROUND BASE 5.000

0.000

614-00041  
 

2,160.005.000

0.00

5.000

EACH

432.00000

0670 *Steel Sign Support (2-Inch Round)(Post and Socket) 40.000

0.000

614-01503  
 

4,968.0040.000

0.00

40.000

EACH

124.20000

0675 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

49.000

0.000

614-01573  
 

12,171.6049.000

0.00

49.000

EACH

248.40000

0680 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

3.000

0.000

614-01583  
 

388.803.000

0.00

3.000

EACH

129.60000

0685 *Pedestrian Signal Face (16) (Countdown) 17.000

0.000

614-70150  
 

9,381.4517.000

0.00

17.000

EACH

551.85000
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0690 *Traffic Signal Face (12-12-12) 45.000

0.000

614-70336  
 

34,328.2545.000

0.00

45.000

EACH

762.85000

0695 *Traffic Signal Face (12-12-12-12) 2.000

0.000

614-70448  
 

2,272.322.000

0.00

2.000

EACH

1,136.16000

0700 *Traffic Signal Face (12-12-12-12-12) 12.000

0.000

614-70560  
 

15,490.6812.000

0.00

12.000

EACH

1,290.89000

0704 Traf Ctrl Cabinet CO-019 CR-8 2.000

0.000

614-72854  
 

54,795.362.000

0.00

2.000

EACH

27,397.68000

0705 *Pedestal Pole (3 Foot 6 Inch) 6.000

0.000

614-72858  
 

10,102.086.000

0.00

6.000

EACH

1,683.68000

0710 *Pedestrian Push Button 18.000

0.000

614-72860  
 

4,031.8218.000

0.00

18.000

EACH

223.99000

0715 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

0.000

EACH

4,217.86000

0720 *Loop Detector Wire (Prefab) Special 3,205.000

0.000

614-72871  
 

90,156.653,205.000

0.00

3,205.000

LF  

28.13000

0725 *Loop Detector Wire 5,011.000

0.000

614-72875  
 

25,505.995,011.000

0.00

5,011.000

LF  

5.09000

0730 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

0.000

EACH

16,669.08000

0735 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000

0.000

614-81130  
 

34,619.322.000

0.00

2.000

EACH

17,309.66000
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0740 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

17,316.151.000

0.00

1.000

EACH

17,316.15000

0745 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

0.000

EACH

19,159.98000

0746 Sig-Light Pole Steel (1-45 Ft) CO-019 CR-8 1.000

0.000

614-81145  
 

19,000.001.000

0.00

1.000

EACH

19,000.00000

0747 Sig-Light Pole Steel (1-50 Ft) CO-019 CR-8 1.000

0.000

614-81150  
 

20,850.001.000

0.00

1.000

EACH

20,850.00000

0750 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

0.000

EACH

19,742.12000

0751 Sig-Light Pole Steel (1-60 Ft) CO-019 CR-8 2.000

0.000

614-81160  
 

48,520.002.000

0.00

2.000

EACH

24,260.00000

0755 *Traffic Signal-Light Pole Steel (2-35&40 Foot Mast 
Arm) 

0.000

0.000

614-81535  
 

0.000.000

0.00

0.000

EACH

27,186.68000

0760 *Traffic Signal Pedestal Pole Steel 4.000

0.000

614-84000  
 

4,540.324.000

0.00

4.000

EACH

1,135.08000

0765 *Paint Traffic Signal Pole 6.000

0.000

614-85520  
 

3,668.166.000

0.00

6.000

EACH

611.36000

0770 *Fiber Optic Cable (Single Mode) (12 Fiber) 7,772.000

0.000

614-87010  
 

16,010.327,772.000

0.00

7,772.000

LF  

2.06000

0775 *Closed Circuit Television Pole 1.000

0.000

614-87325  
 

9,962.491.000

0.00

1.000

EACH

9,962.49000
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0780 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

2,191.171.000

0.00

1.000

L S 

2,191.17000

0785 *Fiber Optic Cable (Single Mode) (144 Strands) 4,766.000

0.000

614-87498  
 

23,210.424,766.000

0.00

4,766.000

LF  

4.87000

0790 *Construction Surveying 1.000

0.000

625-00000  
 

326,953.941.000

0.00

1.000

L S 

326,953.94000

0795 Construction Surveying (Hourly) 64.250

-0.250

625-00001  
 

10,368.0064.000

-40.50

64.000

HOUR

162.00000

0800 *Mobilization (without Autopay) 21116 1.000

0.000

626-00100  
 

1,368,621.211.000

0.00

1.000

L S 

1,368,621.21000

0805 *Epoxy Pavement Marking 282.100

-0.100

627-00005  
 

45,684.00282.000

-16.20

282.000

GAL 

162.00000

0810 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 1,743.240

-0.240

627-02010  
 

33,883.921,743.000

-4.67

1,743.000

SF  

19.44000

0815 *Preformed Plastic Pavement Marking (60 Mil) 
(Xwalk-Stop Lin 

0.000

0.000

627-30310  
 

0.000.000

0.00

0.000

SF  

17.28000

0820 F/A ANTICIPATED CMO Railing 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0825 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0830 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0835 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

0840 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0845 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0850 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0855 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0860 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0865 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

1140 Added Item (Lump Sum)/ Temporary Pedestrian Crossing /
CO-005

1.000

0.000

900-00014  
 

36,000.001.000

0.00

1.000

L S 

36,000.00000

1155 Test Fiber Optic Cable / CO-058 Added Fiber 1.000

0.000

614-87350  
 

3,660.001.000

0.00

1.000

L S 

3,660.00000

1160 Added Item (Lump Sum)/ CO-058 LCC Heat Strips 1.000

0.000

900-00014  
 

300.001.000

0.00

1.000

L S 

300.00000

CAT 4,784,043.5915,694.444,784,043.59CURRENT AMT0200 $ $ $
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

0870 *Removal of Median Cover 449.600

0.400

202-00195  
 

10,449.00450.000

9.29

450.000

SY  

23.22000

0875 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

0.000

SY  

17.12000

0880 *Removal of Curb and Gutter 1,852.000

0.000

202-00203  
 

15,501.241,852.000

0.00

1,852.000

LF  

8.37000

0885 *Removal of Concrete Curb Ramp 76.600

0.000

202-00206  
 

487.9476.600

0.00

76.600

SY  

6.37000

0890 *Removal of Ground Sign 1.000

0.000

202-00810  
 

48.601.000

0.00

1.000

EACH

48.60000

0895 *Removal of Guardrail Type 3 1,950.000

0.000

202-01130  
 

6,103.501,950.000

0.00

1,950.000

LF  

3.13000

0900 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

166.32000

0905 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

166.32000

0910 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

120.96000

0915 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

127.44000

0920 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

239.76000
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

0925 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

0.000

EACH

1,688.01000

0930 *Reset Ground Sign 19.000

0.000

210-00810  
 

2,257.2019.000

0.00

19.000

EACH

118.80000

0935 *Reset Sign Panel 21.000

0.000

210-00815  
 

2,835.0021.000

0.00

21.000

EACH

135.00000

0940 *Reset Pull Box 4.000

0.000

210-00827  
 

670.884.000

0.00

4.000

EACH

167.72000

0945 *Relay Riprap 3.000

0.000

210-02900  
 

220.323.000

0.00

3.000

CY  

73.44000

0950 *Adjust Manhole 1.000

0.000

210-04010  
 

612.361.000

0.00

1.000

EACH

612.36000

0955 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

1,420.20000

0960 *Aggregate Base Course (Class 6) 16,271.440

0.000

304-06000  
 

558,761.2516,271.440

0.00

16,271.440

TON 

34.34000

0965 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 4,774.310

0.000

403-34871  
 

598,125.564,774.310

0.00

4,774.310

TON 

125.28000

0970 *Emulsified Asphalt (Slow-Setting) 685.000

0.000

411-10255  
 

1,849.50685.000

0.00

685.000

GAL 

2.70000

0975 Concrete Pavement (8 Inch) (Special) 224.000

0.000

412-00801  
 

36,527.68224.000

0.00

224.000

SY  

163.07000
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

0980 Concrete Pavement (8 Inch) (Fast Track) 1,635.200

-0.200

412-00805  
 

253,801.051,635.000

-31.05

1,635.000

SY  

155.23000

0985 *Guardrail Type 3 (6-3 Post Spacing) 3,049.000

0.000

606-00301  
 

62,077.643,049.000

0.00

3,049.000

LF  

20.36000

0990 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

6,514.653.000

0.00

3.000

EACH

2,171.55000

0995 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

10,645.023.000

0.00

3.000

EACH

3,548.34000

1000 Concrete Sidewalk 8.000

0.000

608-00000  
 

461.048.000

0.00

8.000

SY  

57.63000

1005 Concrete Curb Ramp 102.040

-0.040

608-00010  
 

8,912.76102.000

-3.50

102.000

SY  

87.38000

1010 Detectable Warnings 36.000

0.000

608-00015  
 

2,259.0036.000

0.00

36.000

SF  

62.75000

1015 Curb and Gutter Type 2 (Section I-B) 106.000

0.000

609-21010  
 

3,653.82106.000

0.00

106.000

LF  

34.47000

1020 Curb and Gutter Type 2 (Section I-M) 76.700

0.300

609-21011  
 

2,765.0777.000

10.77

77.000

LF  

35.91000

1025 Curb and Gutter Type 2 (Section II-B) 945.000

0.000

609-21020  
 

36,713.25945.000

0.00

945.000

LF  

38.85000

1030 Curb and Gutter Type 2 (Section II-M) 128.000

0.000

609-21021  
 

4,976.64128.000

0.00

128.000

LF  

38.88000
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

1035 Median Cover Material (Patterned Concrete) 3,595.000

0.000

610-00020  
 

47,454.003,595.000

0.00

3,595.000

SF  

13.20000

1040 *Delineator (Type I) 100.000

0.000

612-00001  
 

7,020.00100.000

0.00

100.000

EACH

70.20000

1045 *Delineator (Type II) 50.000

0.000

612-00002  
 

3,510.0050.000

0.00

50.000

EACH

70.20000

1050 *Delineator (Type III) 16.000

0.000

612-00003  
 

1,123.2016.000

0.00

16.000

EACH

70.20000

1055 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

28.08000

1060 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

37.80000

1065 *Sign Panel (Class III) 104.000

0.000

614-00013  
 

4,268.16104.000

0.00

104.000

SF  

41.04000

1070 *Steel Sign Post (W 8x18) 33.000

0.000

614-00818  
 

2,031.4833.000

0.00

33.000

LF  

61.56000

1075 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

0.000

EACH

124.20000

1080 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

0.000

EACH

248.40000

1085 *Epoxy Pavement Marking 121.600

0.400

627-00005  
 

19,764.00122.000

64.80

122.000

GAL 

162.00000
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

1090 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

840.500

0.500

627-30405  
 

21,798.72841.000

12.96

841.000

SF  

25.92000

1095 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

790.000

0.000

627-30410  
 

11,944.80790.000

0.00

790.000

SF  

15.12000

1145 Wiring / CO-058 Temp Signals 1.000

0.000

613-10000  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

1150 Intersection Detect Sys (Camera) / CO-058 Temp Signals 6.000

0.000

614-72886  
 

36,090.006.000

0.00

6.000

EACH

6,015.00000

CAT 1,784,734.3363.271,784,734.33CURRENT AMT0201 $ $ $

CAT NO0300 Walls/Ped Underpass 

1100 Structure Excavation 548.000

0.000

206-00000  
 

22,889.96548.000

0.00

548.000

CY  

41.77000

1105 *Block Facing 2,125.000

0.000

504-04410  
 

136,318.752,125.000

0.00

2,125.000

SF  

64.15000

1110 *Concrete Class D 117.000

0.000

601-03000  
 

85,393.62117.000

0.00

117.000

CY  

729.86000

1115 *Structural Concrete Stain 60.000

0.000

601-40400  
 

981.0060.000

0.00

60.000

SY  

16.35000

1120 *Reinforcing Steel 3,261.000

0.000

602-00000  
 

3,037.953,261.000

0.00

3,261.000

LB  

0.93160

1125 *Reinforcing Steel (Epoxy Coated) 18,657.000

0.000

602-00020  
 

19,673.8118,657.000

0.00

18,657.000

LB  

1.05450
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PCN: 21116-BID    ESTIMATE RUN 10/24/2019

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0300 Walls/Ped Underpass 

1130 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

0.000

LF  

214.53000

1135 *Bridge Rail Type 7 (Special) 621.280

-0.280

606-10705  
 

129,143.16621.000

-58.23

621.000

LF  

207.96000

CAT 397,438.25-58.23397,438.25CURRENT AMT0300 $ $ $

$ 6,966,216.1715,699.48$6,966,216.17$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/24/2019

ESTIMATE SUMMARY 10:21:42

CONTID: C18158-COMBO   ESTIMATE NO: 0033 FINL 2005

PCN: 21122-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: FBR 0821-105                  

SH 82 GRAND AVE PEDESTRIAN BRIDGE

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,670,927.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 203.41

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 43,608.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

122.21

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.03

203.41

203.41

43,811.96

$

$

$

$

0.00

12,670,927.23

12,670,927.23

0.00

12,670,927.23

0.00

0.00

12,670,927.23

0.00

AMOUNT DUE 12,670,927.23 43,811.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 43,811.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1304.0 TIME ALLOW: 12/6/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

07/31/2019

07/31/2019

10/24/2019

12/01/2015

12/17/2015

01/05/2016

01/05/2016
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

15,498.001.000

0.00

1.000

L S 

15,498.00000

0010 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

0.000

EACH

422.67000

0015 *Removal of Tree 6.000

0.000

202-00010  
 

4,698.006.000

0.00

6.000

EACH

783.00000

0020 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

0.000

LF  

57.56000

0025 Removal of Wall 331.000

0.000

202-00155  
 

17,857.45331.000

0.00

331.000

LF  

53.95000

0030 Removal of Wall (Special) 54.000

0.000

202-00155  
 

2,919.7854.000

0.00

54.000

LF  

54.07000

0035 *Removal of Sidewalk 1,208.170

-0.170

202-00200  
 

20,680.961,208.000

-2.91

1,208.000

SY  

17.12000

0040 *Muck Excavation 39.440

-0.440

203-00100  
 

1,806.8739.000

-20.39

39.000

CY  

46.33000

0045 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

80.46000

0050 Seeding (Native) 0.500

0.000

212-00006  
 

518.400.500

0.00

0.500

ACRE

1,036.80000

0055 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

2,018.52000
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0060 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

937.44000

0065 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

0.000

CF  

8.21000

0070 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

2.70000

0075 Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

0.000

EACH

351.00000

0080 Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

0.000

EACH

864.00000

0085 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

102.60000

0090 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

132.89000

0095 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.94000

0100 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

34.34000

0105 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

0.000

SY  

3.52000

0110 *Concrete Class D 66.000

0.000

601-03000  
 

48,170.7666.000

0.00

66.000

CY  

729.86000
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0115 Precast Concrete Unit 0.300

0.000

601-21010  
 

2,268.000.300

0.00

0.300

CY  

7,560.00000

0120 *Cut Stone Veneer (Ashler) 194.500

0.500

601-40007  
 

11,764.35195.000

30.17

195.000

SF  

60.33000

0125 *Reinforcing Steel 428.000

0.000

602-00000  
 

398.72428.000

0.00

428.000

LB  

0.93160

0130 *6 Inch Plastic Pipe Sanitary 0.000

0.000

603-50006  
 

0.000.000

0.00

0.000

LF  

109.08000

0135 Concrete Sidewalk 107.130

-0.130

608-00000  
 

6,166.41107.000

-7.49

107.000

SY  

57.63000

0140 Concrete Sidewalk (6 Inch) 588.010

-0.010

608-00006  
 

44,735.04588.000

-0.76

588.000

SY  

76.08000

0145 Concrete Curb Ramp 44.790

0.210

608-00010  
 

3,932.1045.000

18.35

45.000

SY  

87.38000

0150 Detectable Warnings 114.200

-0.200

608-00015  
 

7,153.50114.000

-12.55

114.000

SF  

62.75000

0155 *3/4 Inch Electrical Conduit 167.000

0.000

613-00075  
 

542.75167.000

0.00

167.000

LF  

3.25000

0160 *4 Inch Electrical Conduit 2,469.000

0.000

613-00400  
 

46,762.862,469.000

0.00

2,469.000

LF  

18.94000

0165 *1/2 Inch Electrical Conduit (Plastic) 170.000

0.000

613-01050  
 

460.70170.000

0.00

170.000

LF  

2.71000
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0170 *1-1/4 Inch Electrical Conduit (Plastic) 17.000

0.000

613-01125  
 

110.3317.000

0.00

17.000

LF  

6.49000

0175 *Heat Trace Cable 20.000

0.000

613-05200  
 

1,623.0020.000

0.00

20.000

LF  

81.15000

0180 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

0.000

EACH

319.21000

0185 *Wiring 1.000

0.000

613-10000  
 

46,834.301.000

0.00

1.000

L S 

46,834.30000

0190 *Luminaire (Special) 108.000

0.000

613-16000  
 

290,759.76108.000

0.00

108.000

EACH

2,692.22000

0190 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,552.00000

0195 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

0.000

EACH

1,175.11000

0200 *Control Center Box 1.000

0.000

613-50125  
 

6,651.411.000

0.00

1.000

EACH

6,651.41000

0205 *4-Plex Receptacle (With Back Box and Cover) 3.000

0.000

613-50130  
 

843.993.000

0.00

3.000

EACH

281.33000

0210 Sign Panel (Special) ST-H Ped Bike Directory 3.000

0.000

614-00037  
 

4,147.203.000

0.00

3.000

EACH

1,382.40000

0215 Sign Panel (Special) ST-J Ped Bike Directory 0.000

0.000

614-00037  
 

0.000.000

0.00

0.000

EACH

1,603.80000
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0220 Sign Post (Special) 4" Square - Length B 0.000

0.000

614-00041  
 

0.000.000

0.00

0.000

EACH

669.60000

0225 Sign Post (Special) Bracket Break Safe AS4 4" 
Rectangular

3.000

0.000

614-00041  
 

3,564.003.000

0.00

3.000

EACH

1,188.00000

0230 *Connect To Existing Waterline 0.000

0.000

619-00007  
 

0.000.000

0.00

0.000

EACH

1,965.60000

0235 *10 Inch Ductile Iron Pipe 7.000

0.000

619-06100  
 

1,761.487.000

0.00

7.000

LF  

251.64000

0240 *16 Inch Ductile Iron Pipe 485.000

0.000

619-06160  
 

144,568.80485.000

0.00

485.000

LF  

298.08000

0245 16 Inch Welded Steel Pipe 628.000

0.000

619-10160  
 

396,757.84628.000

0.00

628.000

LF  

631.78000

0250 *24 Inch Welded Steel Pipe 37.000

0.000

619-10240  
 

4,915.0837.000

0.00

37.000

LF  

132.84000

0255 3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

0.000

LF  

5.40000

0260 2 Inch Plastic Pipe 75.000

0.000

619-50160  
 

810.0075.000

0.00

75.000

LF  

10.80000

0265 3 Inch Plastic Pipe 8.000

0.000

619-50240  
 

95.048.000

0.00

8.000

LF  

11.88000

0270 *2 Inch Air and Vacuum Valve 2.000

0.000

619-71516  
 

9,666.002.000

0.00

2.000

EACH

4,833.00000
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0271 Added Item (Lump Sum)/ CO-002 Air Valve Mesh Screen 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

302.32000

0275 *Cast Iron Valve Box 0.000

0.000

619-75000  
 

0.000.000

0.00

0.000

EACH

990.36000

0280 *10 Inch Gate Valve 2.000

0.000

619-75080  
 

5,875.202.000

0.00

2.000

EACH

2,937.60000

0285 *16 Inch Butterfly Valve 4.000

0.000

619-76128  
 

18,385.804.000

0.00

4.000

EACH

4,596.45000

0290 Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

0.000

EACH

12.96000

0295 2 Inch Backflow Preventer 0.000

0.000

623-01716  
 

0.000.000

0.00

0.000

EACH

514.08000

0300 1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

0.000

EACH

152.27000

0305 1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

0.000.000

0.00

0.000

EACH

142.56000

0310 3 Inch Gate Valve 0.000

0.000

623-05024  
 

0.000.000

0.00

0.000

EACH

205.20000

0315 Valve Box 0.000

0.000

623-06900  
 

0.000.000

0.00

0.000

EACH

58.32000

0320 8 Station Automatic Controller 0.000

0.000

623-08108  
 

0.000.000

0.00

0.000

EACH

3,119.04000
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0325 Construction Surveying (Hourly) 125.125

-0.125

625-00001  
 

20,250.00125.000

-20.25

125.000

HOUR

162.00000

0330 *Mobilization (without Autopay) 21122 1.000

0.000

626-00100  
 

2,463,518.191.000

0.00

1.000

L S 

2,463,518.19000

0335 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

0620 F/A Utility Vault Access Ladder / CO-022 MCR No. 12 467.540

0.000

700-70035  
 

467.54467.540

0.00

467.540

F A 

1.00000

0650 Added Item (Square Yard)/ Anti-Graffiti Coating / 
CO-037

191.000

0.000

900-00022  
 

7,321.03191.000

0.00

191.000

SY  

38.33000

2385 Rem of Asph Mat (Special) / CO-047 567.000

0.000

202-00226  
 

39,690.00567.000

0.00

567.000

SY  

70.00000
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

2390 Rem Pipe / CO-047 368.000

0.000

202-00035  
 

77,280.00368.000

0.00

368.000

LF  

210.00000

2395 Rem Inlet / CO-047 2.000

0.000

202-00019  
 

2,800.002.000

0.00

2.000

EACH

1,400.00000

2400 ABC (CL 6) / CO-047 385.130

0.000

304-06000  
 

58,154.63385.130

0.00

385.130

TON 

151.00000

2405 HMA (Patching) (Asph) / CO-047 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

243.00000

2410 15 In RCP (CIP) CL V / CO-047 125.000

0.000

603-01155  
 

56,625.00125.000

0.00

125.000

LF  

453.00000

2415 18 In RCP (CIP) CL V / CO-047 130.000

0.000

603-01185  
 

58,890.00130.000

0.00

130.000

LF  

453.00000

2420 30 In RCP (CIP) / CO-047 44.000

0.000

603-01305  
 

24,464.0044.000

0.00

44.000

LF  

556.00000

2425 45x29 In RCP (CIP) Place) CL V / CO-047 171.000

0.000

603-02365  
 

77,463.00171.000

0.00

171.000

LF  

453.00000

2430 Inlet Ty 13 (5 Ft) / CO-047 2.000

0.000

604-13005  
 

28,200.002.000

0.00

2.000

EACH

14,100.00000

2435 Inlet Ty 16 (D) (10 Ft) / CO-047 1.000

0.000

604-16510  
 

15,300.001.000

0.00

1.000

EACH

15,300.00000

2440 Inlet Ty D (5 Ft) / CO-047 1.000

0.000

604-00505  
 

14,100.001.000

0.00

1.000

EACH

14,100.00000
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

2445 MH Slab Base (Spec) / CO-047 4.000

0.000

604-30000  
 

61,300.004.000

0.00

4.000

EACH

15,325.00000

2450 Mobilization (w/o Autopay) / CO-047 1.000

0.000

626-00100  
 

325,000.001.000

0.00

1.000

L S 

325,000.00000

2455 F/A UPRR Railpros Inspection 28,242.000

0.000

700-70035  
 

28,242.0028,242.000

0.00

28,242.000

F A 

1.00000

CAT 4,532,769.27-15.834,532,769.27CURRENT AMT0252 $ $ $

CAT NO0352 STR F-07-AY 

0365 *Removal of Bridge 1.000

0.000

202-00400  
 

709,322.431.000

0.00

1.000

EACH

709,322.43000

0370 Structure Excavation 889.000

0.000

206-00000  
 

37,133.53889.000

0.00

889.000

CY  

41.77000

0375 *Structure Backfill (Special) 41.000

0.000

206-00050  
 

3,232.0341.000

0.00

41.000

CY  

78.83000

0380 *Structure Backfill (Class 1) 907.000

0.000

206-00100  
 

59,081.98907.000

0.00

907.000

CY  

65.14000

0385 Structure Backfill (Class 2) 40.000

0.000

206-00200  
 

1,427.2040.000

0.00

40.000

CY  

35.68000

0390 *Shoring (Area 15) 1.000

0.000

206-01795  
 

18,448.411.000

0.00

1.000

L S 

18,448.41000

0395 *Drilled Caisson (48 Inch) 230.000

0.000

503-00048  
 

208,968.80230.000

0.00

230.000

LF  

908.56000
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0400 *Drilled Caisson (78 Inch) 210.000

0.000

503-00078  
 

714,153.30210.000

0.00

210.000

LF  

3,400.73000

0405 *Micropile (12 Inch) 279.000

0.000

503-01120  
 

93,409.20279.000

0.00

279.000

LF  

334.80000

0410 *Verification Test Pile 1.000

0.000

503-02000  
 

46,440.001.000

0.00

1.000

EACH

46,440.00000

0415 *Structural Steel 527,544.000

0.000

509-00000  
 

113,073.78527,544.000

0.00

527,544.000

LB  

0.21434

0420 Bearing Device (Type I) 6.000

0.000

512-00101  
 

20,712.006.000

0.00

6.000

EACH

3,452.00000

0425 Bearing Device (Type II) 4.000

0.000

512-00102  
 

11,416.484.000

0.00

4.000

EACH

2,854.12000

0430 Bearing Device (Type III) 2.000

0.000

512-00103  
 

14,524.942.000

0.00

2.000

EACH

7,262.47000

0435 Bridge Drain (Special) 1.000

0.000

513-00690  
 

32,055.261.000

0.00

1.000

EACH

32,055.26000

0436 Pipe Railing (42 Inch) / CO-018 / NE Stairs 156.000

0.000

514-00000  
 

63,960.00156.000

0.00

156.000

LF  

410.00000

0437 Ped Railing (54 In) / CO-018 / F-07-BA, N. Vault,  Box
& Wall T

979.000

0.000

514-00054  
 

381,810.00979.000

0.00

979.000

LF  

390.00000

0438 Ped Railing (94 In) / CO-018 / F-07-BA 348.000

0.000

514-00094  
 

186,180.00348.000

0.00

348.000

LF  

535.00000
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0439 Ped Railing (120 Inch) / CO-018 / F-07-BA 150.000

0.000

514-00120  
 

87,750.00150.000

0.00

150.000

LF  

585.00000

0440 Perforated Aluminum Panel 2,194.000

0.000

514-01100  
 

76,044.042,194.000

0.00

2,194.000

SF  

34.66000

0441 Perforated Aluminum Panel / CO-035 2,460.000

0.000

514-01100  
 

107,083.802,460.000

0.00

2,460.000

SF  

43.53000

0445 *Waterproof Coating 110.000

0.000

515-00300  
 

4,752.00110.000

0.00

110.000

SY  

43.20000

0450 *Concrete Sealer 1,336.000

0.000

515-00400  
 

19,478.881,336.000

0.00

1,336.000

SY  

14.58000

0455 Waterstop 135.000

0.000

518-00100  
 

2,181.60135.000

0.00

135.000

LF  

16.16000

0460 Bridge Expansion Device (Special) 36.000

0.000

518-01050  
 

24,807.9636.000

0.00

36.000

LF  

689.11000

0465 *Concrete Class D (Bridge) 1,174.480

0.020

601-03040  
 

1,162,003.321,174.500

19.79

1,174.500

CY  

989.36000

0470 *Cut Stone Veneer 4,994.460

3.540

601-40005  
 

279,288.244,998.000

197.82

4,998.000

SF  

55.88000

0475 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

0.000

SY  

16.35000

0480 *Reinforcing Steel 170,335.000

0.000

602-00000  
 

158,684.09170,335.000

0.00

170,335.000

LB  

0.93160
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0485 *Reinforcing Steel (Epoxy Coated) 117,725.000

0.000

602-00020  
 

124,141.01117,725.000

0.00

117,725.000

LB  

1.05450

0490 2 Inch Plastic Pipe 577.000

0.000

603-50002  
 

3,115.80577.000

0.00

577.000

LF  

5.40000

0495 4 Inch Plastic Pipe 6,923.000

0.000

603-50004  
 

74,768.406,923.000

0.00

6,923.000

LF  

10.80000

0500 Manhole Special 3.000

0.000

604-39000  
 

26,174.673.000

0.00

3.000

EACH

8,724.89000

0505 *Geocomposite Drain 0.000

0.000

605-83000  
 

0.000.000

0.00

0.000

SY  

20.52000

0510 *3/4 Inch Electrical Conduit 2,315.500

0.500

613-00075  
 

7,527.002,316.000

1.63

2,316.000

LF  

3.25000

0515 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

6.49000

0520 *1-1/4 Inch Electrical Conduit 158.000

0.000

613-00125  
 

1,196.06158.000

0.00

158.000

LF  

7.57000

0525 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

17.85000

0530 *4 Inch Electrical Conduit 450.000

0.000

613-00400  
 

8,523.00450.000

0.00

450.000

LF  

18.94000

0535 *6 Inch Electrical Conduit 80.000

0.000

613-00600  
 

4,120.8080.000

0.00

80.000

LF  

51.51000
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0536 6 In Elec Cond (Fiberglass) / CO-035 2,228.000

0.000

613-00600  
 

86,067.642,228.000

0.00

2,228.000

LF  

38.63000

0540 Hanger System 1.000

0.000

613-04020  
 

37,270.021.000

0.00

1.000

L S 

37,270.02000

0545 Welded Steel Pipe (8 Inch) (Install Only) 630.000

0.000

619-10081  
 

58,394.70630.000

0.00

630.000

LF  

92.69000

0550 *Pedestrian Stair Structure 1.000

0.000

621-00650  
 

178,827.441.000

0.00

1.000

L S 

178,827.44000

0555 Shade Shelter 2.000

0.000

622-00100  
 

248,479.922.000

0.00

2.000

EACH

124,239.96000

0590 Added Item (Lump Sum)/ CSL Grouting F-07-BA/ JV #9 / 
CO-016

1.000

0.000

900-00014  
 

19,000.001.000

0.00

1.000

L S 

19,000.00000

0635 Added Item (Lump Sum)/ CO-027 Canopy Tile Stain 1.000

0.000

900-00014  
 

27,264.941.000

0.00

1.000

L S 

27,264.94000

0640 Added Item (Lump Sum)/ S. Utility Vault Sump Pump / 
CO-032 MCR No. 15

1.000

0.000

900-00014  
 

5,095.241.000

0.00

1.000

L S 

5,095.24000

0645 Added Item (Lump Sum)/ Access Hatch Drains / CO-032 
MCR No. 16

1.000

0.000

900-00014  
 

5,024.661.000

0.00

1.000

L S 

5,024.66000

0695 Added Item (Lump Sum)/ JV #52 Railing Weep Holes / 
CO-042 MCR-32

1.000

0.000

900-00014  
 

6,800.001.000

0.00

1.000

L S 

6,800.00000

0710 Added Item (Lump Sum)/ Bird Exclusion F-07-BA / CO-042
MCR-33

1.000

0.000

900-00014  
 

21,856.001.000

0.00

1.000

L S 

21,856.00000
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

2380 Added Item (Lump Sum)/ Waterline Flex Coupler / CO-035 1.000

0.000

900-00014  
 

20,562.001.000

0.00

1.000

L S 

20,562.00000

CAT 5,601,632.57219.245,601,632.57CURRENT AMT0352 $ $ $

CAT NO0353 Walls 

0560 *Concrete Sealer 131.000

0.000

515-00400  
 

1,909.98131.000

0.00

131.000

SY  

14.58000

0565 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

0.000

CY  

765.98000

CAT 1,909.980.001,909.98CURRENT AMT0353 $ $ $

CAT NO0354 Elevator Structure 

0569 Pipe Railing (42 Inch) / CO-018 / Elevator Landing 233.000

0.000

514-00000  
 

95,530.00233.000

0.00

233.000

LF  

410.00000

0570 Erect Building 1.000

0.000

622-11160  
 

2,147,978.521.000

0.00

1.000

L S 

2,147,978.52000

0575 Added Item (Lump Sum)/ Clay Roof Tile / FCI #7 / 
CO-017 CR-7

1.000

0.000

900-00014  
 

9,180.001.000

0.00

1.000

L S 

9,180.00000

0580 Added Item (Lump Sum)/ Signage and Electrical / FCI #6
/ CO-017 CR-7

1.000

0.000

900-00014  
 

1,708.951.000

0.00

1.000

L S 

1,708.95000

0585 Added Item (Lump Sum)/ Interior Sheathing / FCI #2 / 
CO-017 CR-7

1.000

0.000

900-00014  
 

15,062.311.000

0.00

1.000

L S 

15,062.31000

0595 Added Item (Lump Sum)/ FCI #10 Louver Painting / 
CO-022 MCR No. 7

1.000

0.000

900-00014  
 

833.001.000

0.00

1.000

L S 

833.00000

0600 Added Item (Lump Sum)/ FCI #10 Canopy Columns / CO-022
MCR No. 8

1.000

0.000

900-00014  
 

11,857.001.000

0.00

1.000

L S 

11,857.00000
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PCN: 21122-BID    ESTIMATE RUN 10/24/2019

PROJECT: FBR 0821-105                  ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0354 Elevator Structure 

0605 Added Item (Lump Sum)/ FCI #10 Electrical Gear / 
CO-022 MCR No. 9

1.000

0.000

900-00014  
 

1,794.001.000

0.00

1.000

L S 

1,794.00000

0610 Added Item (Lump Sum)/ FCI #4 Fire Alarm & Knox Box / 
CO-022 MCR No. 10

1.000

0.000

900-00014  
 

12,449.001.000

0.00

1.000

L S 

12,449.00000

0615 Added Item (Lump Sum)/ FCI #5 Stone Support Lintels / 
CO-022 MCR No. 11

1.000

0.000

900-00014  
 

7,190.001.000

0.00

1.000

L S 

7,190.00000

0625 Added Item (Lump Sum)/ FCI #15 Elevator Emergency 
Power / CO-022 MCR No. 13

1.000

0.000

900-00014  
 

4,511.001.000

0.00

1.000

L S 

4,511.00000

0630 Added Item (Lump Sum)/ FCI #12 Brick Corbel Change / 
CO-022 MCR No. 14

1.000

0.000

900-00014  
 

1,761.001.000

0.00

1.000

L S 

1,761.00000

0655 Added Item (Lump Sum)/ CO-028 Steel and Masonry 
Support Revision

1.000

0.000

900-00014  
 

160,770.001.000

0.00

1.000

L S 

160,770.00000

0660 Added Item (Lump Sum)/ FCI-08 Elevator Sump Pump / 
CO-040 MCR-22

1.000

0.000

900-00014  
 

4,605.001.000

0.00

1.000

L S 

4,605.00000

0665 Added Item (Lump Sum)/ FCI-13 Masonry Column / CO-040 
MCR-23

1.000

0.000

900-00014  
 

13,466.001.000

0.00

1.000

L S 

13,466.00000

0670 Added Item (Lump Sum)/ FCI-17 Window W7 Rev. / CO-040 
MCR-24

1.000

0.000

900-00014  
 

7,834.001.000

0.00

1.000

L S 

7,834.00000

0675 Added Item (Lump Sum)/ FCI-18 Machine & Gen Room 
Finish / CO-040 MCR-25

1.000

0.000

900-00014  
 

8,232.001.000

0.00

1.000

L S 

8,232.00000

0680 Added Item (Lump Sum)/ FCI-19 Generator Regulator / 
CO-040 MCR-26

1.000

0.000

900-00014  
 

4,110.001.000

0.00

1.000

L S 

4,110.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:42

CUMULATIVE
AMOUNT

CAT NO0354 Elevator Structure 

0685 Added Item (Lump Sum)/ FCI-24 Beam Beveling / CO-040 
MCR-27

1.000

0.000

900-00014  
 

3,359.001.000

0.00

1.000

L S 

3,359.00000

0690 Added Item (Lump Sum)/ FCI #21 X-Brace Painting / 
CO-042 MCR-34

1.000

0.000

900-00014  
 

2,690.001.000

0.00

1.000

L S 

2,690.00000

0700 Added Item (Day)/ FCI #25 Elevator Training / CO-042 
MCR-35

2.000

0.000

900-00005  
 

5,772.002.000

0.00

2.000

DAY 

2,886.00000

0705 Added Item (Lump Sum)/ Replace Elevator Door / CO-042 
MCR-36

1.000

0.000

900-00014  
 

5,351.001.000

0.00

1.000

L S 

5,351.00000

0715 Added Item (Lump Sum)/ CI #20 NEMA Exterior Devices / 
CO-042 MCR-37

1.000

0.000

900-00014  
 

4,986.001.000

0.00

1.000

L S 

4,986.00000

2460 Added Item (Hour)/ Elevator Service / CO-057 MCR-65 8.000

0.000

900-00010  
 

3,585.608.000

0.00

8.000

HOUR

448.20000

CAT 2,534,615.380.002,534,615.38CURRENT AMT0354 $ $ $

$12,670,927.20203.41$12,670,927.20$CURRENT AMTPROJECT TOTAL


